

Recovery and Resilience Facility

Operational arrangements between the European Commission and Slovenia

These operational arrangements enter into force on the signature date between:

- (1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is represented for the purpose of the signature of these operational arrangements by Commissioner Paolo Gentiloni;

hereinafter referred to as the “**Commission**”

on the one part,

and

- (2) The Republic of Slovenia, represented by the Minister of Finance, Andrej Šircelj;

hereinafter referred to as “**Slovenia**”

on the other part,

hereinafter separately referred to as a “**Party**” and collectively as the “**Parties**”,

WHEREAS:

- (1) Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021, establishing the Recovery and Resilience Facility (the “**RRF Regulation**”) established the Recovery and Resilience Facility to provide Member States with financial support with a view to achieving the milestones and targets of reforms and investments as set out in their recovery and resilience plans.
- (2) In accordance with Article 18(1) of the RRF Regulation, Slovenia submitted to the Commission a recovery and resilience plan (the “**RRP**”). By virtue of Council Implementing Decision (EU) of 28 July 2021 on the approval of the assessment of the recovery and resilience plan for Slovenia (ST 10612/21), (the “**Council Implementing Decision**”), the Council approved the assessment of the RRP and determined a financial

contribution of EUR 1 776 927 281 linked to the satisfactory fulfilment of milestones and targets. In addition, the Council also approved in the Council Implementing Decision a loan of EUR 705 370 000 linked to the fulfilment of additional milestones and targets.

- (3) Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into operational arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:

- 1. ARRANGEMENTS AND TIMETABLE FOR MONITORING AND IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS**

- 1.1. To facilitate smooth cooperation and the effective implementation of the RRP, the Parties agree to maintain regular exchanges in relation to the implementation of the relevant reforms and investment projects.
- 1.2. Slovenia designates the Recovery and Resilience Office of the Republic of Slovenia at the Ministry of Finance as the Coordinator (the “**Coordinator**”) to act as the interlocutor of the Commission for the overall implementation of the RRP and of these Operational Arrangements. The Coordinator is responsible at national level for coordinating and monitoring the effective implementation of the measures envisaged and the achievement of the objectives set in the RRP.
- 1.3. The Commission designates the Recovery and Resilience Task Force and the Directorate General for Economic and Financial Affairs as the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission.
- 1.4. The Coordinator and the Commission shall hold at least quarterly exchanges to take stock of progress on the implementation of the RRP. Such exchanges may take place in person in Slovenia or in Brussels. They may also take place virtually or, if both Parties agree, via written form. While maintaining the capacity to hold physical or virtual meetings at short notice, such meetings should ordinarily be planned a minimum of 7 days in advance, with a defined agenda.
- 1.5. The exchanges to take stock of progress on the implementation of the RRP shall, as a standing item on the agenda, discuss the timeline for payment requests as set out in Section 3. The Coordinator shall assess and inform the Commission of any significant risks to the timeline for the completion of any milestone or targets, notably where that may have implications for the timeline of the associated payment request.
- 1.6. The Coordinator and the Commission may organise meetings on ad hoc topics outside of the exchanges to take stock of progress on the implementation of the RRP. Such ad-

hoc meetings are encouraged to discuss investments and reforms in the RRP that may raise specific implementation challenges. These meetings shall take place in a timely manner to identify possible implementation issues. Ad-hoc meetings may also be required to discuss specific implementation issues that cut across multiple components (e.g. compliance with the Do No Significant Harm principle), to ensure consistency across the RRP.

- 1.7. The Coordinator may nominate specific government entities that are in charge of the actual implementation of specific reforms and investments. As part of the monitoring of the RRP, the Commission may ask the Coordinator to organise technical meetings with such nominated entities to seek further information. The Coordinator shall be in copy of all exchanges and shall be invited to all technical meetings that may take place. These technical meetings may take place on a more regular basis than the meetings with the Coordinator, to enable a more frequent monitoring of the reforms and investments included under each component of the RRP and to identify possible implementation issues in advance of the exchanges. An overview of the technical meetings that are taking place will be discussed in the meetings with the Coordinator.
- 1.8. While respecting internal processes and timing, and in order to facilitate the implementation of the RRP and the assessment of payment requests, the Coordinator or nominated specific government entities are encouraged to share with the Commission any relevant information on the progress in the implementation of the RRP, in order to discuss in a timely manner on its alignment with the relevant provisions in the Council Implementing Decision.
- 1.9. Annex I to these Operational Arrangements further specifies the milestones, targets and relevant indicators laid down in the Council Implementing Decision to measure the progress towards the achievement of the reforms and investment projects of the RRP. For the loan support, Annex I also further specifies the additional milestones, targets and relevant indicators.
- 1.10. Annex II to these Operational Arrangements further specifies the arrangements and timetable for monitoring laid down in the Council Implementing Decision.
- 1.11. In accordance with Article 27 of the RRF Regulation, Slovenia shall report in the context of the European Semester on the progress made in the achievement of its RRP, including these Operational Arrangements and on the common indicators set out in accordance with Article 29(4) of the RRF Regulation. Such reporting shall take place each year, by 30 April and 15 October on the progress made in the achievement of the RRP, including these Operational Arrangements, and by 28 February and 31 August on those common indicators. Annexes I and II specify the arrangements for the reporting linked to these Operational Arrangements.

- 1.12. In order to ensure effective coordination and complementarity of Union funding in accordance with Article 28 of the RRF Regulation, Slovenia shall include in such reporting any investment or reform supported under its RRP that has or is receiving funding from any other Union programme and the relevant amount. In order to establish a mechanism of coordination, the Commission and Slovenia shall discuss as relevant the coordination and complementarity with other Union funding during their exchanges.
- 1.13. In the context of Article 28 of the RRF Regulation, the Commission and Slovenia agree to jointly organise an annual event with the participation of those responsible for implementing the RRP and other relevant stakeholders, to discuss complementarity, synergy, coherence and consistency between the implementation of the RRP and the other Union programmes. In addition, this event may serve as a horizontal platform to exchange views on the state of implementation of the RRP in view of ensuring close cooperation between all actors involved.

2. ARRANGEMENTS FOR ACCESS TO DATA

- 2.1. The arrangements that Slovenia has proposed in order to ensure full access by the Commission to relevant underlying data are set out in the Council Implementing Decision.
- 2.2. Annex I specifies the minimum information (i.e. verification mechanisms) that supports the due justification of the request for payment. Slovenia shall send this information to the Commission together with the payment request. Where relevant, the Commission may request samples of the evidence. In accordance with Article 24(3) of the RRF Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that measures related to previously satisfactorily fulfilled milestones and targets have not been reversed by the Member State. Slovenia shall notify the Commission of any change in the documentation identified in the verification mechanism in Annex I on which that assessment was made, which is of a material nature to affect such assessment or the assessment of future milestones and targets.
- 2.3. Additionally, Slovenia shall ensure that, upon request, the Commission has full access to the underlying relevant data that supports the due justification of the request for payment, both for the assessment of the request for payment in accordance with Article 24(3) of the RRF Regulation and for audit and control purposes in accordance with Article 22(2)(e) of the RRF Regulation. This information will be provided to the Commission by the Coordinator.

3. TIMELINE FOR PAYMENT REQUESTS

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed milestones and targets indicated in the RRP, Slovenia shall submit a duly justified request for payment of the financial contribution and of the loan. The relevant milestones and targets for each instalment are contained in the Council Implementing Decision. The indicative timeline for such payment requests is the following:

Financial Contribution

Payment Request for the First and Second Instalment	EUR 57 064 305+ EUR 230 982 540	Q2 2022
Payment Request for the Third Instalment	EUR 230 982 540	Q4 2022
Payment Request for the Fourth Instalment	EUR 228 567 619	Q2 2023
Payment Request for the Fifth Instalment	EUR 228 567 619	Q4 2023
Payment Request for the Sixth Instalment	EUR 142 660 763	Q2 2024
Payment Request for the Seventh Instalment	EUR 171 813 710	Q4 2024
Payment Request for the Eighth Instalment	EUR 71 330 382	Q2 2025
Payment Request for the Ninth Instalment	EUR 243 144 092	Q4 2025
Payment Request for the Tenth Instalment	EUR 171 813 711	Q2 2026

Loan

Payment Request for the First Instalment	EUR 310 362 800	Q4 2022
Payment Request for the Second Instalment	EUR 49 375 900	Q2 2023
Payment Request for the Third Instalment	EUR 49 375 900	Q4 2023
Payment Request for the Fourth Instalment	EUR 98 751 800	Q4 2024
Payment Request for the Fifth Instalment	EUR 98 751 800	Q4 2025
Payment Request for the Sixth Instalment	EUR 98 751 800	Q2 2026

4. AMENDMENTS

The Operational Arrangements may be modified by mutual consent between the Parties. Such amendments may take place by an exchange of letters. The Parties consent that the entities designated as the Coordinator and the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission in Clause 1.2 and 1.3 respectively may be amended by notification.

For the Commission

For Slovenia


Represented by

Represented by

Paolo Gentiloni

Andrej Šircelj


Commissioner for Economy


Minister of Finance

Signed on

31.3.2022

Signed on

17.3.2022

Annex I

Milestones, Targets and Related Indicators

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
1	A: Reform of the promotion of renewable energy sources in Slovenia	Milestone	Entry into force of the Act on the Promotion of the Use of Energy from Renewable Energy Sources	Provision in the law indicating the entry into force of the Act on the Promotion of the Use of Energy from Renewable Energy Sources				Q2	2022	Ministry of Infrastructure and Ministry of Environment and Spatial planning		Copy of the publication of the Act on the Promotion of the Use of Energy from Renewable Energy Sources in the Official Journal of the Republic of Slovenia, as well as copy of any subsequent amendments or different act of equivalent legal value regarding spatial planning, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. The document shall include as an annex the following documentary evidence and elements: a) a justification of how the preliminary recommendations resulting from ongoing technical assistance on the revision of legislation for spatial planning of wind power plants, financed under the Technical Support Instrument, were implemented,

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												b) an explanation of how the permit and authorisation procedures for the installation, connection and operation of renewables generating installations (solar and wind) of all sizes will be shortened and how much.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
2	A: Reform of the promotion of renewable energy sources in Slovenia	Milestone	A single point to support investors in obtaining approvals for the installation and connection of generating installations to renewable energy sources is operational	Single point of contact is operational				Q4	2022	Ministry of Infrastructure	A single point to support investors in obtaining approvals for the installation and connection of generating installations to renewable energy sources is operational	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Publication on the website of the Ministry that the single point of contact is operational; b) Legislative act establishing the single point of contact.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
3	A: Reform of the promotion of renewable energy sources in Slovenia	Target	Shortening and simplifying connection of self-supply facilities up to 20 kW		Number (days)	60	30	Q4	2024	Ministry of Infrastructure	The reform shall also take into account the results of a biodiversity mapping of the potential of renewable energy sources across the entire territory of the Republic of Slovenia.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include: a) the analysis of data collected since the establishment of the shortened procedure, demonstrating that the duration of the procedure for the connection of installations of up to 20kW did not exceed 30 days. In addition, a summary document with an explanation on how the results of a biodiversity mapping of the potential of renewable energy sources across the entire territory of the Republic of Slovenia have been taken into account.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
4	D: Energy efficient restructuring of district heating systems with the use of renewable sources	Milestone	Opening of a call for tender for renewable energy sources in district heating systems	Publication of the tender specifications				Q4	2022	Ministry of Infrastructure		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements:</p> <p>a) copy of the publication of the call for tender, showing that the competition is open to applications, and</p> <p>b) justification that the technical specifications of the call for tender are fully aligned with the description, criteria and conditions as set out in the milestone and of the description of the investment in the CID;</p> <p>c) extract of the official documents providing evidence (i) of compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), and (ii) that the restructured district heating and cooling systems comply with Directive 2012/27/EU; and that, in the case of biomass utilisation, the biomass is in line with Directive (EU) 2018/2001’ as specified in the CID Annex.</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
5	D: Energy efficient restructuring of district heating systems with the use of renewable sources	Target	Additional capacity of renewable energy sources in district heating systems		Number (MW)	0	26	Q4	2025	Ministry of Infrastructure		Report by an independent engineer ratified by the Ministry of Infrastructure evidencing completed projects for additional capacity of renewable energy sources in district heating systems. The report shall include evidence that the associated infrastructure follows the Directive 2012/27/EU of the European Parliament and of the Council of 25 October 2012 on energy efficiency.
6	F: Strengthening the electricity distribution network (transformer stations)	Milestone	Opening of a call for tender for electricity transformer stations	Publication of the tender specifications				Q4	2022	Ministry of Infrastructure	The tender conditions shall cover new control systems and sensor technologies enabling interactive and intelligent monitoring, measurement, quality control or management of the production, transmission, distribution or	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) copy of the publication of the call for tender, showing that the competition is open to applications, and b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
											consumption of energy within the distribution network.	
7	F: Strengthening the electricity distribution network (transformer stations)	Target	Number of new electricity transformer stations in operation		Number	0	980	Q2	2026	Ministry of Infrastructure		Report by the system operator ratified by the Ministry of Infrastructure. The report shall include the list and number of projects supported including a) description of the project; b) beneficiaries; c) number of new electricity transformer stations in operation; d) location.
8	C: Energy efficiency in the economy	Milestone	Governance model to support renewable energy sources producers in market access and exchange of energy	Adoption of an action plan for establishing a governance model for renewable energy sources electricity producers				Q2	2022	Ministry for Economic Development and Technology		Copy of the action plan which includes the governance model for energy efficiency in enterprises accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
			with industrial consumers									
9	C: Energy efficiency in the economy	Target	Number of enterprises with acquired e-cards on energy and material efficiency		Number	0	20	Q2	2022	Ministry for Economic Development and Technology		Report by the IT system operator duly justifying the completion of the target. This document shall include the list and number of companies (at least 20) and evidence of the e-card and link to the platform.
10	C: Energy efficiency in the economy	Target	Increased implementation of recommendations from energy audits		% (Percentage)	0	10	Q4	2024	Ministry for Economic Development and Technology		Report by the IT system operator duly justifying the completion of the target for companies with the e-cards. This document shall include: a) the list of companies, b) the recommendations made in the latest energy audit for each company, and c) a description of how those recommendations were implemented by at least 10% on average.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
11	G: Investments to increase energy efficiency in the economy	Milestone	Award of contract for the participation of business consortia in pilot projects in the regulatory sandbox	Communication of awards				Q2	2022	Ministry for Economic Development and Technology	Activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not substantially below the relevant benchmarks, shall be excluded from the measures stipulated in the contracts (where the activity supported achieves projected greenhouse gas emissions that are not significantly	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and the description of the investment in the CID c) extract of the official documents providing evidence of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex, and in case an ETS installation is chosen, a unique identifier, the name, the location, the Installation ID in the European Union Transaction Log (EUTL) ¹ , as well as the projected level of greenhouse gas emissions (GHG) per unit of product for awarded project with activities under the EU ETS (for each installation); and

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
											lower than the relevant benchmarks an explanation of the reasons why this is not possible should be provided - as stipulated in the relevant footnotes of CID Annex).	d) the list of final beneficiaries. ¹ The EUTL, as established by Article 5 of the Commission Regulation (EU) No 389/2013.
12	G: Investments to increase energy efficiency in the economy	Target	Successfully completed pilot projects		Number	0	3	Q4	2022	Ministry for Economic Development and Technology		Report by independent auditor duly justifying the successful completion of the pilot projects in the regulatory sandbox.
19	A: Reform of planning and financing of energy renovation of buildings in the public sector	Milestone	Entry into force of a ban on the use of fossil fuels for heating in new buildings	Provision in the law indicating the entry into force of the relevant Act				Q2	2023	Ministry of Infrastructure		a) Copy of the publication of the law establishing a ban on the design and installation of heating oil, mazut (fuel oil), and coal boilers for heating buildings in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												the underlying evidence b) Copy of the Long-term Strategy for Energy Renovation of Buildings 2050.
20	A: Reform of planning and financing of energy renovation of buildings in the public sector	Milestone	Establishment of a revolving fund for the energy renovation of buildings in the public sector	Adopted decree to establish a systemic financial resource for the implementation of priority energy renovations				Q4	2023	Ministry of Infrastructure		Copy of the publication of the decree establishing a revolving fund for the implementation of energy renovations of public buildings in the Official Journal and reference to the relevant provisions indicating (i) the entry into force and (ii) that the fund is self-financed with the financial savings generated by the energy efficiency investments, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
21	B: Sustainable renovation of buildings	Milestone	Opening of a call for tender for the implementation of individual upgrades of technical building systems	Publication of tender specifications				Q4	2022	Ministry of Infrastructure		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the publication of the call for tender, showing that the competition is open to applications, and</p> <p>b) justification that the technical specifications of the call for tender are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID, in particular, extracts of the official documents providing evidence of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01).</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
22	B: Sustainable renovation of buildings	Milestone	Opening of a call for tender for energy and sustainable renovation of publicly owned buildings of high administrative and social importance	Publication of tender specifications				Q4	2022	Ministry of Infrastructure		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the publication of the call for tender, showing that the competition is open to applications, and</p> <p>b) justification that the technical specifications of the call for tender are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID, in particular, extracts of the official documents providing evidence of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01).</p>
23	B: Sustainable renovation of buildings	Milestone	Opening of a call for tender for energy and sustainable renovation of publicly owned	Publication of tender specifications				Q4	2022	Ministry of Infrastructure		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
			residential buildings									annex the following documentary evidence: a) copy of the publication of the call for tender, showing that the competition is open to applications, and b) justification that the technical specifications of the call for tender are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID, in particular, extracts of the official documents providing evidence of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01).
24	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovations of buildings of high administrative and social importance		Number (m²)	0	29 000	Q4	2024	Ministry of Public Administration, Ministry of the Interior, Ministry of Culture, Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) aggregated energy performance certificates before and after the renovation action; b) the list of individual renovation actions completed and for each of them, the registration numbers of the energy performance certificates before and after the renovation action, and

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												energy saving achieved; c) the list of buildings of high administrative and social importance; d) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the target and investment in the CID; and e) extract of the official documents providing evidence of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.
25	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovations of buildings of high administrative and social importance		Number	29 000	89 000	Q2	2026	Ministry of Public Administration, Ministry of the Interior, Ministry of Culture, Ministry of Education, Science and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence: a) aggregated energy performance certificates before and after the renovation action; b) the list of individual renovation actions completed and for each of them, the registration numbers of the energy performance certificates before and after the renovation action, and energy saving achieved; c) the list of buildings of high administrative and social importance renovated; d)</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												extract of the relevant parts of the technical specifications of the project proving alignment with the description of the target and investment in the CID; and e) extract of the official documents providing evidence of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.
26	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovation of buildings through individual upgrades of technical building systems		Number (m²)	0	36 000	Q4	2025	Ministry of Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) aggregated energy performance certificates before and after the renovation action; b) the list of individual renovation actions completed and for each of them, the registration numbers of the energy performance certificates before and after the renovation action, and energy saving achieved; c) the list of buildings renovated; d) extract of the relevant parts of the technical

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												specifications of the project proving alignment with the description of the target and investment in the CID; and e) extract of the official documents providing evidence of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.
27	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovation of publicly owned residential buildings implemented		Number (m²)	0	20 000	Q4	2025	Ministry of Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) aggregated energy performance certificates before and after the renovation action; b) the list of individual renovation actions completed and for each of them, the registration numbers of the energy performance certificates before and after the renovation action, and energy saving achieved; c) the list of publicly owned residential building renovated; d) extract of the relevant parts of the technical specifications of the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												project proving alignment with the description of the target and investment in the CID (at least a 30 % reduction of direct and indirect greenhouse gas emissions compared to the ex-ante emissions and compliance with the ‘do no significant harm’ guidance as mentioned in e); and e) extract of the official documents providing evidence of compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex.
28	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovation of public buildings financed under the revolving fund for the energy		Number (m²)	0	10 000	Q2	2026	Ministry of Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) aggregated energy performance certificates before and after the renovation action; b) the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
			renovation of public buildings									list of individual renovation actions completed and for each of them, the registration numbers of the energy performance certificates before and after the renovation action, and energy saving achieved; and c) the list of public buildings renovated, d) extract of the official documents providing evidence of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) and achieving at least a 30 % reduction of direct and indirect greenhouse gas emissions compared to the ex-ante emissions.
29	A: Strengthening preparedness and response in the event of climate-driven disasters	Milestone	Entry into force of a resolution on the national programme of protection against natural and other disasters	Provision in the resolution indicating the entry into force of a national programme of protection against natural and other disasters				Q4	2023	Ministry of Defence/Administration of the Republic of Slovenia for Civil Protection and Disaster Relief		Publication of the resolution adopted by the National Assembly of the Republic of Slovenia on the national programme of protection against natural and other disasters in the Official Gazette of the Republic of Slovenia with a reference to the relevant provisions indicating the entry into force.
30	E: Social and economic resilience to climate-related disasters in the Republic of Slovenia	Target	Newly established training and response facilities for climate-related		Number	0	3	Q4	2025	Ministry of Defence/Administration of the Republic of Slovenia for Civil Protection and Disaster Relief		Report duly justifying the completion of the target with appropriate links to the underlying evidence which demonstrate that (i) the National Civil Protection Centre for coordinated response to climate-driven disasters and 2 sub-centres for training modular flood response

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
			operational disasters									and large-scale wild fire response units entered into operation and (ii) the new buildings meet the requirement of primary energy demand that is at least 20 % lower than the nearly zero-energy building requirement by means of energy performance certificates.
31	E: Social and economic resilience to climate-related disasters in the Republic of Slovenia	Target	Participants with completed trainings in responding to floods and large-scale wild fires		Number	0	2000	Q4	2025	Ministry of Defence/ Administration of the Republic of Slovenia for Civil Protection and Disaster Relief		Report duly justifying the completion of the target on the conduct of the training, drawn up by the developer and responsible authority for its implementation after completion of the training cycle and containing information on the development of the adapted programmes and completed training for a total of 2000 individuals (1000 individuals for flood response and 1000 individuals to respond to large-scale wild fires).
32	F: Reducing flood risks and reducing the risk to other climate-related disasters	Milestone	Award of contracts for flood safety investments	Communication of awards				Q4	2022	Water Directorate of the Republic of Slovenia		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification for flood safety investments.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												b) extract of the relevant parts of the technical specifications of the project proving alignment with the EU acquis and environmental regulations and the annexes to Commission Delegated Regulation (C(2021)2800 final) supplementing the Taxonomy Regulation (2020/852) c) the list of final beneficiaries; d) extract of the relevant parts containing the selection criteria that ensure that the projects shall prioritise nature-based solutions.
33	F: Reducing flood risks and reducing the risk to other climate-related disasters	Target	Rehabilitated sites threatened by landslides due to seismic risk		Number	0	6	Q4	2025	Ministry of the Environment and Spatial Planning		Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence. This document shall include the list and number of completed projects for reducing the impact of landslides due to seismic risks supported, including: a) description of the project; b) beneficiaries; c) location; d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority, e) evidence of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01).

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
34	F: Reducing flood risks and reducing the risk to other climate-related disasters	Target	Population benefiting from flood protection projects		Number	0	6000	Q2	2026	Ministry of the Environment and Spatial Planning		Report by Ministry of the Environment and Spatial Planning duly justifying the completion of the target.
35	F: Reducing flood risks and reducing the risk to other climate-related disasters	Target	Number of completed flood protection projects supporting, as far as possible, 'nature based solution' and green measures		Number	0	5	Q4	2025	Ministry of the Environment and Spatial Planning and Water Directorate of the Republic of Slovenia		Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence. This document shall include the list and number of projects supported including: a) description of the project, including nature-based solutions; b) final beneficiaries; c) location d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
36	C: Restoring and mitigating the effects of climate change and climate-related disasters on resilient forest biodiversity	Milestone	Entry into force of amendments to rules on conditions for entry in the register of suppliers and other obligations of suppliers and on the requirements concerning the marketing of forest reproductive material	Provision in the amendments indicating the entry into force of rules on conditions for entry in the register of suppliers and other obligations of suppliers and on the requirements concerning the marketing of forest reproductive material				Q4	2022	Ministry for Agriculture, Forestry and Food		Copy of the amendments adopted by the Ministry of Agriculture, Forestry, and Food published in the Official Gazette of the Republic of Slovenia with a reference to the provision indicating the entry into force.
37	G: Centre for seeds, nurseries and forest protection	Milestone	Centre for seeds, nurseries and forest protection is operational	Completion of construction works and operational licence obtained				Q4	2024	Ministry of Agriculture, Forestry and Food in cooperation with the Forestry Institute of Slovenia		Copy of the operating permit issued for the Centre and evidence that the construction works have been completed. The document shall include evidence that (i) the Centre includes at least 3000 square metres of research areas and (ii) the new buildings meet the requirement of primary energy demand that is at least 20 % lower than the nearly zero-energy building requirement.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
38	H: Urban waste water discharge and treatment projects	Milestone	Award of contracts for urban waste water discharge and treatment projects	Communication of awards				Q4	2022	Ministry of the Environment and Spatial Planning		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification for 15 urban waste water discharge and treatment projects. b) extract of the relevant parts of the technical specifications of the project proving alignment with the EU acquis and environmental regulations c) the list of beneficiaries; d) extract of the relevant parts containing the selection criteria that ensure that projects shall address the reconstruction of existing systems to increase energy efficiency and reduce the consumption of electricity by at least 10 %. Newly built systems shall have a net zero energy consumption.
39	H: Urban waste water discharge and treatment projects	Target	Number of completed urban waste water discharge and		Number	0	5	Q4	2024	Ministry of the Environment and Spatial Planning		Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence. This document shall include the list and

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
			treatment projects									number of projects supported including: a) description of the project; b) beneficiaries; c) location, including if Natura 2000 area; d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority; e) energy efficiency certificate.
40	H: Urban waste water discharge and treatment projects	Target	Number of completed urban waste water discharge and treatment projects		Number	5	12	Q4	2025	Ministry of the Environment and Spatial Planning		Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence. This document shall include the list and number of projects supported including: a) description of the project; b) beneficiaries; c) location, including if Natura 2000 area; d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority; e) energy efficiency certificate.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
41	H: Urban waste water discharge and treatment projects	Target	Number of completed urban waste water discharge and treatment projects		Number	12	15	Q2	2026	Ministry of the Environment and Spatial Planning		<p>Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence.</p> <p>This document shall include the list and number of projects supported including: a) description of the project; b) beneficiaries; c) location, including if Natura 2000 area; d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority; e) energy efficiency certificate.</p>
42	I: Drinking water supply and savings projects	Milestone	Award of contracts for drinking water supply projects	Communication of awards				Q4	2022	Ministry of the Environment and Spatial Planning		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the EU acquis and environmental regulations</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												c) the list of beneficiaries; and d) the extract of the relevant parts containing the selection criteria that ensure that existing systems reduce the consumption of the electricity by at least 10 %, and newly built systems have an average energy consumption of less than or equal to 0.5 kWh or an Infrastructure Leakage Index (ILI) of 1.5 or less.
43	I: Drinking water supply and savings projects	Target	Number of completed drinking water supply projects		Number	0	5	Q4	2024	Ministry of the Environment and Spatial Planning		Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence. This document shall include the list and number of projects supported including: a) description of the project; b) beneficiaries; c) location, including if Natura 2000 area; d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority; e) energy efficiency certificate.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
44	I: Drinking water supply and savings projects	Target	Number of completed drinking water supply projects		Number	5	12	Q4	2025	Ministry of the Environment and Spatial Planning		Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence. This document shall include the list and number of projects supported including: a) description of the project; b) beneficiaries; c) location, including if Natura 2000 area; d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority; e) energy efficiency certificate.
45	I: Drinking water supply and savings projects	Target	Number of completed drinking water supply projects		Number	12	15	Q2	2026	Ministry of the Environment and Spatial Planning		Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence. This document shall include the list and number of projects supported including: a) description of the project; b) beneficiaries; c) location, including if Natura 2000 area; d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority; e) energy efficiency certificate.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
54	A: Reform of the organisation of public passenger transport	Milestone	Entry into force of the Act establishing an integrated public passenger transport operator	Provision in the law indicating the entry into force of the Act				Q2	2022	Ministry of Infrastructure		Copy of the act establishing the Public Passenger Transport Management Company published in the Official Gazette of the Republic of Slovenia with a reference to the provision indicating the entry into force.
55	A: Reform of the organisation of public passenger transport	Milestone	A public passenger transport management company is operational	Notification of the government on the establishment of a public passenger transport management company				Q4	2022	Ministry of Infrastructure		Copy of the registration of the Public passenger transport management company in the Register of Companies and evidence that the Public Passenger Transport Management Company is operational and operates in accordance with the tasks specified in the Act under milestone 54.
56	A: Reform of the organisation of public passenger transport	Target	Increase in public transport service		Number (million of km)	50	60	Q2	2023	Ministry of Infrastructure-Directorate of the Republic of Slovenia for Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) copy of the public transport concession contracts awarded. b) report by the relevant ministry on the increase of traffic calculated in passenger-kilometre, aligned with the description of the target and of

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												the description of the investment in the CID.
57	C: Increasing railway infrastructure capacity	Milestone	Award of contracts for upgrading railway sections	Communication of awards to upgrade railway tracks on sections: Kranj – Jesenice Ljubljana – Brezovica and Brezovica – Preserje and Preserje – Borovnica				Q4	2022	Ministry of Infrastructure-Directorate of the Republic of Slovenia for Infrastructure		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contract(s) award notification to upgrade railway tracks on sections: Kranj – Jesenice Ljubljana – Brezovica and Brezovica – Preserje and Preserje – Borovnica.</p> <p>b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID</p> <p>c) the list of beneficiaries</p> <p>d) extract of the relevant parts containing the selection criteria that ensure compliance with DNSH and the following requirements:</p> <p>— Increasing rail fluidity by removing bottlenecks on line No 50 Ljubljana – Sežana – d.m. and line No 20 Ljubljana – Jesenice – d.m.;</p> <p>— Upgrading lines and stations in</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												accordance with the technical specifications for interoperability; —Guidance of a load capacity of the corresponding category D4 of 22,5 t/axle 8 t/m; — Increase the speed of trains to new design speeds.
58	C: Increasing railway infrastructure capacity	Milestone	Award of contracts to upgrade the Grosuplje and	Communication of awards to upgrade Grosuplje and				Q4	2022	Ministry of Infrastructure-Directorate of the Republic of		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
			Domžale railway stations	Domžale stations						Slovenia for Infrastructure		<p>appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence:</p> <p>a) copy of contract award notification to upgrade the Grosuplje and Domžale railway stations</p> <p>b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the target/milestone and of the description of the investment in the CID</p> <p>c) the list of contracts and sub-contractors;</p> <p>d) extract of the relevant parts containing the selection criteria that ensure compliance with DNSH and tagging specificities.</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
59	C: Increasing railway infrastructure capacity	Target	Upgraded railway stations		Number (stations)	0	2	Q2	2024	Ministry of Infrastructure-Directorate of the Republic of Slovenia for Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificate of completion of refurbishment works at Grosuplje mžale issued in accordance with the national legislation and report of performed technical inspection; b) report by an independent engineer endorsed by the relevant ministry, including justification that the technical specifications of the project(s) are aligned with the description of the milestone/target and of the description of the investment in the CID.
60	C: Increasing railway infrastructure capacity	Target	Length of upgraded railway lines		Number (km)	0	49	Q2	2025	Ministry of Infrastructure-Directorate of the Republic of Slovenia for Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificate of completion of reconstruction works of railway line

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												(in Kranj-Jesenice and Ljubljana-Brezovica-Borovnica) issued in accordance with the national legislation; b) report by an independent engineer endorsed by the relevant ministry, including justification that the technical specifications of the projects are aligned with the description of the milestone/target and of the description of the investment in the CID; c) proof of release of performance and retention bonds.
61	D: Digitalisation of rail and road infrastructure	Target	Operational locomotives additionally equipped with ETCS level 2		Number	0	32	Q2	2026	Ministry of Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Invoices and a detailed list of the new equipment (ETCS level 2) b) report by an independent engineer endorsed by the relevant ministry, including justification that the technical specifications of the projects are aligned with the description of the milestone/target and of the description of the investment in the CID.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
62	D: Digitalisation of rail and road infrastructure	Target	Roads covered by a traffic control and management system		Number (km)	0	70	Q4	2025	Motorway company in the Republic of Slovenia (DARS d.d.)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation; b) report by an independent engineer endorsed by the relevant ministry, including justification that the technical specifications of the project are aligned with the description of the milestone/target and of the description of the investment in the CID.
63	B: Reform of the deployment of alternative fuels infrastructure	Milestone	Entry into force of an Act on Alternative Fuels in Transport	The entry into force of a law establishing a national regulatory framework in the field of alternative transport fuels.				Q2	2022	Ministry of Infrastructure		Copy of the publication of the law establishing a national regulatory framework in the field of alternative transport fuels published in the Official Journal, and of the primary and the secondary legislation that is critical for achieving the milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												fulfilled, with appropriate links to the underlying evidence.
64	B: Reform of the deployment of alternative fuels infrastructure	Target	Operational recharging or refuelling points for alternative powered vehicles		Number	1300	1714	Q4	2025	Ministry of Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) report of completion issued in accordance with the current national legislation; b) a list of the newly registered publicly accessible recharging points in the country increasing the number from 1300 to 1714, and the location of the new recharging points;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
65	E: Promoting the deployment of alternative fuels infrastructure in transport	Target	Operational recharging points accessible to the public for electric vehicles		Number	0	482	Q4	2025	Ministry of Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) report of completion issued in accordance with the national legislation; b) list of newly registered recharging points for electric vehicles deployed in the country that were funded by the RRF.
66	E: Promoting the deployment of alternative fuels infrastructure in transport	Target	Operational recharging points for electric vehicles owned by public administration		Number	0	104	Q4	2025	Ministry of Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) report of completion issued in accordance with the national legislation; b) list of recharging points for electric vehicles made available for the state administration for performing administrative tasks.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
69	A: Establishing a framework for sustainable and green transformation	Milestone	Entry into force of amendments on extended producer responsibility and recovery of waste	Provision in the law indicating the entry into force of amendments to the Decree on the Management of Packaging and Packaging Waste and the Waste Regulation				Q4	2022	Ministry of the Environment and Spatial Planning		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
70	A: Establishing a framework for sustainable and green transformation	Milestone	Developing and applying of a green budgetary planning methodology	Development and start of application of a green budgetary planning methodology				Q4	2023	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by the Ministry of Finance demonstrating the implementation of the required green budgetary planning methodology in alignment with the description of the milestone in the CID.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
71	A: Establishing a framework for sustainable and green transformation	Milestone	One-stop shop for the circular economy is operational	The one-stop shop for the circular economy is operational				Q2	2022	Ministry of Economic Development and Technology, Ministry of the Environment and Spatial Planning, Government Office for Development and European Cohesion Policy, Ministry of Agriculture, Forestry and Food, Ministry of Infrastructure, Ministry of Education, Science and Sport, Ministry of Public Administration		Report by competent authority demonstrating that the one-stop shop for the circular economy project has been completed and is operational, and link to the platform where businesses can access the one-stop shop

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
72	B: Integrated strategic project to decarbonise Slovenia through the transition to a circular economy	Milestone	Award of contracts for support to companies in the transition to a circular economy	Communication of awards				Q2	2024	Ministry of Economic Development and Technology and Implementing Institutions	Activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not substantially below the relevant benchmarks, shall be excluded from the measures stipulated in the contracts (where the activity supported achieves projected greenhouse gas emissions that are not significantly	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID c) the list of beneficiaries d) extract of the relevant parts of public call containing the selection criteria that ensure compliance with DNSH and tagging specificities; and d) in case an ETS installation is chosen, a unique identifier, the name, the location, the Installation ID in the European Union Transaction Log (EUTL) ¹ , as well as the projected level of greenhouse gas emissions (GHG) per unit of product for awarded project with activities under the EU ETS (for each installation).

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
											lower than the relevant benchmarks an explanation of the reasons why this is not possible should be provided - as stipulated in the relevant footnotes of CID Annex).	¹ The EUTL, as established by Article 5 of the Commission Regulation (EU) No 389/2013.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
73	B: Integrated strategic project to decarbonise Slovenia through the transition to a circular economy	Target	Completed projects to support companies in the transition to a circular economy		Number	0	200	Q4	2025	Ministry of Economic Development and Technology and Implementing Institutions	“Reference to “funding” shall be understood as amounts committed	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) a list of projects and for each of them - a brief description; - official references of the certificate of completion issued in accordance with national legislation. b) justification of compliance with the description of the milestone/target and of the description of the investment in the CID, including where relevant the aggregate characteristics of all the projects.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
74	C: Increasing wood processing to accelerate the transition to a climate-neutral society	Milestone	Award of contracts for supporting environmentally-friendly wood processing	Communication of awards				Q4	2024	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID c) the list of beneficiaries d) extract of the relevant parts of the call containing the selection criteria that ensure compliance with DNSH and tagging specificities.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
75	C: Increasing wood processing to accelerate the transition to a climate-neutral society	Target	Completed projects for supporting environmentally- friendly wood processing		Number	0	8	Q2	2025	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) a list of the completed projects and for each of them - a brief description; - official references of the certificate of completion issued in accordance with national legislation. b) justification of compliance with the description of the milestone/target and of the description of the investment in the CID, including where relevant the aggregate characteristics of all the projects will be verified on the basis of investor reports and field inspections.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
76	C: Increasing wood processing to accelerate the transition to a climate-neutral society	Target	Completed projects for supporting environmentally- friendly wood processing		Number	8	28	Q2	2026	Ministry for Economic Development and Technology	“Reference to “funding” shall be understood as amounts committed	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) a list of completed projects and for each of them - a brief description; - a official references of the certificate of completion issued in accordance with national legislation. b) justification of compliance with the description of the milestone/target and of the description of the investment in the CID, including where relevant the aggregate characteristics of all the projects.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
77	A: Digital transformation of the economy (business and industry)	Milestone	Adoption of a strategy for the digital transformation of enterprises	Adoption of the strategy for the digital transformation of enterprises by the government				Q4	2021	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the adopted strategy for the digital transformation of enterprises published on the website of the Government b) Explanatory report demonstrating how the actions foreseen in the strategy contribute to achieving the objectives of the reform as described in the CID annex.
78	A: Digital transformation of the economy (business and industry)	Milestone	Guidelines for innovative public procurement	Guidelines for innovative public procurement adopted by the Government of the Republic of Slovenia				Q2	2022	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the guidelines published on the website of the Government of the Republic of Slovenia following interdepartmental coordination (all ministries involved).
79	A: Digital transformation of the economy	Target	Enterprises with e-identity assigned		Number	0	200	Q2	2022	Ministry for Economic Development and Technology		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
	(business and industry)											document shall include as an annex the following documentary evidence: a) Report duly justifying the completion of the target confirming/publishing the number of assigned e-identities published b) List of the enterprises with the assigned E-identity.
80	B: Industrial/business digital transformation programme	Milestone	Award of contracts for projects for the digital transformation of enterprises	Communication of awards				Q2	2022	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and of the description of the investment in the CID.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
81	B: Industrial/business digital transformation agenda	Target	Consortia of companies with produced digital strategy		Number	0	20	Q2	2022	Ministry for Economic Development and Technology		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Report duly justifying the completion of the target on number of consortia with produced digital strategy published (with the list of supported SMEs, with information on their size).
82	B: Industrial/business digital transformation agenda	Target	Consortia supported with completed comprehensive digital transformation		Number	0	20	Q2	2023	Ministry for Economic Development and Technology	Reference to “funding” shall be understood as amounts committed	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Report duly justifying the completion of the target, with appropriate links to the underlying evidence, including field checks published b) Extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone 81. c) The list of beneficiaries and the amount being awarded to each beneficiary (excluding VAT); d) Reporting on compliance with the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												strategies produced under milestone 81 and the share of funds committed.
83	D: Cross border and multi-country projects - European Common Data Infrastructure and Services	Milestone	Launch of the call for expression of interest in a new project on next generation cloud.	Publication of a call for expression of interest				Q2	2021	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the call published on the government website, and link to government website.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
84	D: Cross border and multi-country projects - European Common Data Infrastructure and Services	Target	Data processing solutions developed and integrated at pilot phase		Number	0	7	Q2	2024	Ministry for Economic Development and Technology		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the report duly justifying the completion of the target b) List of the projects.
85	E: Cross border and multi-country projects - Low-Power Processors and Semiconductor Chips	Milestone	Finalisation of the list of potential participants to the common project.	Finalisation of the list				Q2	2021	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) List of the potential participants published on the website.
86	E: Cross border and multi-country projects - Low-Power Processors and Semiconductor Chips	Target	Number of projects started		Number	0	3	Q2	2023	Ministry for Economic Development and Technology		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate on the start of the works on every project b) extract of the relevant parts of the technical specifications of each project proving alignment with the description.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
87	F: Cross border and multi-country projects - European Blockchain Services Infrastructure	Target	European Blockchain Services Infrastructure Nodes opened at national level		Number	0	8	Q2	2022	Ministry for Economic Development and Technology		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate on the start of the operation of every node; b) extract of the relevant parts of the technical specifications of each node proving alignment with the description c) notice of opening EBSI nodes published on the website.
88	F: Cross border and multi-country projects - European Blockchain Services Infrastructure	Target	Services operated through European Blockchain Services Infrastructure		Number	0	6	Q4	2022	Ministry for Economic Development and Technology		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the on the spot controls of each of the services, and link to the published report. b) explanation of the types of services identified and operated through EBSI proving alignment with the description.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
89	C: Establishment of cloud infrastructure at the Ministry of Economic Development and Technology	Milestone	Cloud infrastructure is operational	A hybrid cloud providing infrastructure and basic services is operational in the Ministry of Economic Development and Technology				Q2	2022	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Report on completion of the hybrid cloud and confirmation of it being operational in the Ministry of Economic Development and Technology published, including a link to the cloud platform.
90	A: Strengthening the governance of the digital transformation of public administration	Milestone	State Administration Informatics Development Council established and operational	Adoption of decision on establishment of the Council by the government and appointment of its members by the Ministry of Public Administration				Q4	2021	Ministry of Public Administration		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the Decision of the Government of the Republic of Slovenia setting up the Council for the Development of Informatics in the State Administration published in the Official Gazette of the Republic of Slovenia; b) copy of the decision appointing the members; c) and links to the published decisions on the website.

91	B: Creating an environment for the use of e-services by public administration	Milestone	Secure national e-identity documents	Start of issuing of new national e-identity cards				Q2	2022	Ministry of Public Administration		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) copy (or link) of the call for citizens to change to e-ID cards published on the website of the Ministry of Public Administration;</p> <p>b) report of the supervisory body, certifying the compliance with the Electronic Identification and Trust Services Act.</p> <p>The new identity card shall enable the citizen to identify and authenticate electronically in order to access electronic services and to sign electronically;</p> <p>c) documentation related to the notification under eIDAS.</p>
----	---	-----------	--------------------------------------	---	--	--	--	----	------	-----------------------------------	--	---

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
92	D: Establishment of a competence centre and increasing skills of staff in the public administration	Milestone	A competence centre established and operational	The Competence Centre is operational				Q4	2023	Ministry of Public Administration		Copy of the publication of the Decree amending the Civil Service Act in the Official Gazette of the Republic of Slovenia accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
93	C: Modernising administrative processes for successful digital transformation	Milestone	Removal of legal and administrative obstacles to the provision of e-services	Provisions in the law indicating the entry into force of amendments to the General Administrative Procedure Act and the Decree on Administrative Commerce				Q4	2022	Ministry of Public Administration		Copy of the publication in the Official Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
94	F: Transition to Gigabit Society	Milestone	Adoption of a Broadband Plan 2021-2025	The Broadband Plan is adopted by the government				Q2	2022	Ministry of Public Administration / Office for Digital Transformation		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the adopted Broadband Plan 2021-2025, b) Explanatory report demonstrating how the actions foreseen in the national strategy/national programme/roadmap/action plan contribute to achieving the objectives of the reform as foreseen in the CID annex.
95	E: Ensuring cybersecurity	Milestone	Increased capacity of public administration to respond to cybersecurity incidents	Information sharing and analysis centre platform, incident notification platform, and a cybersecurity certification authority are operational				Q2	2026	Government Information Security Office		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) decisions on the establishment of a national cybersecurity certification authority , and a functioning security incident notification platform; b) certificates on the completion and start of operation of each of the components of the milestone; c) where appropriate, links to the established IT tools.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
96	G: Modernising the digital environment of public administration	Milestone	Establishment of a national SI-EuroQCI network	A national SI-EuroQCI network is operational				Q2	2026	Government Information Security Office		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of works completion signed by the contractor and the competent authority certifying that projects have been completed and are operational, and link to the platform.
97	G: Modernising the digital environment of public administration	Milestone	Entry into operation of the e-Legislation platform	Entry into operation of the e-Legislation platform				Q4	2025	Government Legislation Service		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of works completion signed by the contractor and the competent authority certifying that projects have been completed and are operational, and link to the platform.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
98	G: Modernising the digital environment of public administration	Target	Number of civil servants having completed digital skills training		Number	0	40 000	Q2	2026	Ministry of Public Administration		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the list of participants with the document number of issued certificate (for the each of the participants. The list shall contain all of the participants enrolled to the training and shall include three variations (1. Attendance confirmed, 2. Justified absence 2. Unjustified absence). This will show the number of the enrolled candidates as well as the number of the participants who were present b) the type of training provided with detail of its content and learning format used. Specifications from the public invitation for the selection of training providers, which show the content of the training and the teaching methods used will be enclosed. On the basis of a sample to be selected by the European Commission, the following documentary evidence shall be submitted for each candidate (civil servant) selected:

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												a) An official anonymised certificate with the issuance number, title and the date of the training, proving that a candidate has completed the training shall be provided for each of the selected candidates enrolled.
99	H: Gigabit infrastructure	Target	Additional households with broadband access		Number	0	8500	Q2	2026	Ministry of Public Administration / Office for Digital Transformation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: mapping of precise areas, where works were completed with data on (a) the list of the households (anonymised) that are covered and (b) the resulting speed/capacity, per household. This is recorded into official spatial registry.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
100	I. Digitalisation of internal security	Target	Users of the new Police Digital Radio Network (TETRA)		Number	0	11 000	Q4	2022	Ministry of the Interior		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) The anonymised list of users with access to the digital radio network, b) an analysis confirming the use of EU coordinated radio frequencies for public security and compatibility with national radio systems of neighbouring countries.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
101	I. Digitalisation of internal security	Milestone	Private police cloud is operational	Private police cloud is operational				Q4	2025	Ministry of the Interior		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the list of applications developed and used in the cloud; b) certificates of works completion signed by the contractor and the competent authority certifying that projects have been completed and are operational.
102	K: Green Slovenian location framework	Target	Interconnected spatial and environmental digital data infrastructure		Number	0	4	Q4	2025	Ministry of the Environment and Spatial Planning		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of works completion signed by the contractor and the competent authority certifying that projects have been completed and are operational.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
103	L: The digital transition in agriculture, food and forestry	Target	New operational e-services in agriculture, food, and forestry		Number	0	15	Q4	2024	Ministry for Agriculture, Forestry and Food		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) for each of the e-services established, a certificates of works completion signed by the contractor and the competent authority certifying that projects have been completed and are operational, b) links to the e-services when they are public.
104	L: The digital transition in agriculture, food and forestry	Target	New operational e-services in agriculture, food, and forestry		Number	15	32	Q2	2026	Ministry for Agriculture, Forestry and Food		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) for each of the e-services established, a certificates of works completion signed by the contractor and the competent authority certifying that projects have been completed and are operational, b) links to the e-services when they are public.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
105	N: Digitising justice	Target	New or upgraded IT systems in use by judicial institutions		Number	0	12	Q2	2026	Ministry of Justice		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled This document shall include as an annex the following documentary evidence: a) certificates of works completion signed by the contractor and the competent authority certifying for each of the IT systems that they have been completed and are operational, b) links to the tools where appropriate.
106	J: Digitising education, science and sport	Target	Additional education institutions with optical connections above 1 Gbps		Number	0	228	Q4	2023	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the list of the institutions connected to the optical connections, and the number of students covered in each of the intuitions; b) specification of the institutions that re for children and young people with special needs and student dormitories; c) the resulting speed/capacity, by infrastructure deployed.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
107	J: Digitising education, science and sport	Target	Additional 100 Gbps backbone optical connections		Number	0	40	Q4	2023	ARNES – Slovenian Academic and Research Network		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the list of the public research institutes connected to the optical connections backbone b) the resulting speed/capacity, by infrastructure deployed, c) analysis of the percentage of the connections between public research institutes covered.
108	J: Digitising education, science and sport	Target	New IT solutions used in teaching, learning, sport and tracking of vocational education graduates		Number	0	12	Q4	2025	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the list of the IT solutions; b) certificates of works completion signed by the contractor and the competent authority certifying for each of the IT systems that they have been completed and are operational; c) links to the IT solution, where appropriate.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
109	M: Digitalisation in culture	Target	Cultural institutions with operational dynamic e-services		Number	0	20	Q4	2025	Ministry of culture		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the list of the e-services, b) certificates of works completion signed by the contractor and the competent authority certifying for each of the e-services that they have been completed and are operational c) links to the E-services.
110	A: Operation and management of the RDI system	Milestone	Entry into force of the Act on Research, Development and Innovation Activities	Provision in the law indicating the entry into force of an Act on Research, Development and Innovation Activities following adoption by Parliament				Q2	2022	Ministry of Education, Science and Sport, Ministry of Economic Development and Technology		Copy of the publication in the Official Journal of the Research-Development and Innovation Activities Act and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This should include extracts of relevant provisions demonstrating that all dimensions of the milestone and its description are fully complied with, and a reference to the provision indicating the entry into force.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
111	A: Operation and management of the RDI system	Milestone	Joint Programme Committee established and operational	Joint Programme Committee established and operational by decision on the appointment and tasks of the committee by the Government of the Republic of Slovenia				Q2	2022	Ministry of Education, Science and Sport, Ministry of Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence (government website where the decision is published). This document shall include as an annex the following documentary evidence: a) Copy of the adopted Decision and a link to the website where the mandate of the Joint Programme Committee can be accessed.
112	B: Co-financing of research innovation projects in support of green transition and digitalisation	Milestone	Decision on selection for programmes to develop low carbon society, economy, resilience and adaptation to climate change	Communication of decision on selection				Q4	2024	Public Research Agency of the Republic of Slovenia (ARRS)	Reference to "funding" shall be understood as amounts committed	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) a list of chosen programmes with a programme description and period for implementation; b) justification that the technical specifications of the chosen programmes are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												CID, c) the total number of applicants, the list of beneficiaries, the amount awarded to each beneficiary (excluding VAT)"; d) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.
113	B: Co-financing of research innovation projects in support of green transition and digitalisation	Milestone	Decision on selection for programmes in the field of digitalisation and digital transformation	Communication of decision on selection				Q4	2024	Public Research Agency of the Republic of Slovenia (ARRS)	Reference to "funding" shall be understood as amounts committed	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) a list of - chosen programmes with a programme description and period for implementation, - official references of contracts signed with chosen contractual counterparts, b) justification that the technical specifications of the chosen programmes are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												description of the investment in the CID, c) the total number of applicants, the list of beneficiaries, the amount being awarded to each beneficiary (excluding VAT), d) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
114	B: Co-financing of research innovation projects in support of green transition and digitalisation	Milestone	Decision on selection for circular economy research and innovation projects	Communication of decision on selection				Q4	2024	Public Agency for the Promotion of Enterprise, Internationalisation, Foreign Investment and Technology (SPIRIT)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) a list of chosen projects with a project description and period for implementation, b) justification that the technical specifications of the chosen programmes are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID, c) the total number of applicants, the list of beneficiaries, the amount being awarded to each beneficiary (excluding VAT), d) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
115	B: Co-financing of research innovation projects in support of green transition and digitalisation	Target	Completed projects to develop a low carbon society, economy, resilience and adaptation to climate change		Number	0	2	Q2	2026	Public Research Agency of the Republic of Slovenia (ARRS)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by ARRS demonstrating the completion of projects b) list of completed projects, including their size.
116	B: Co-financing of research innovation projects in support of green transition and digitalisation	Target	Completed projects in the field of digitalisation and digital transformation		Number	0	2	Q2	2026	Public Research Agency of the Republic of Slovenia (ARRS)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by ARRS demonstrating the completion of projects b) list of completed projects, including their size.
117	B: Co-financing of research innovation projects in support of green transition and digitalisation	Target	Completed circular economy research and innovation projects		Number	0	50	Q4	2025	Public Agency for the Promotion of Enterprise, Internationalisation, Foreign Investment and		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence:

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
										Technology (SPIRIT)		a) Report by SPIRIT demonstrating the completion of projects b) list of completed projects, including their size.
118	B: Co-financing of research innovation projects in support of green transition and digitalisation	Target	Completed circular economy research and innovation projects		Number	50	95	Q2	2026	Public Agency for the Promotion of Enterprise, Internationalisation, Foreign Investment and Technology (SPIRIT)	Reference to “funding” shall be understood as amounts committed	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by SPIRIT demonstrating the completion of additional projects; b) list of completed additional projects, including their size; c) evidence on commitment of support; d) summary showing amount of committed funds to beneficiaries.
119	C: Co-financing of projects to enhance the international mobility of Slovenian researchers and research organisations and to promote the international	Target	Completed projects for mobility and/or reintegration of Slovenian researchers		Number	0	88	Q2	2026	Public Research Agency of the Republic of Slovenia (ARRS)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by ARRS demonstrating the completion of projects;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
	involvement of Slovenian applicants											b) list of completed projects, including their size; c) evidence of positive assessment under Horizon Europe, copies of the underlying certifications (positive or excellent) for each project; d) evidence that further projects support the reintegration of researchers in Slovenia, who successfully completed projects under Horizon Europe by providing up to 2 years financial support; e) copies of the grant agreements.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
120	D: Co-financing of investment in RDI demonstration and pilot projects	Milestone	Completed selection for projects in RDI pilot schemes in the field of circular economy.	Communication of decisions				Q4	2024	Public Agency for the Promotion of Enterprise, Internationalisation, Foreign Investment and Technology (SPIRIT)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) copy of the Publication of selection decision on the website of the Public Agency for the Promotion of Enterprise, Internationalisation, Foreign Investment and Technologies, including b) a list of - chosen projects with a project description and period for implementation, - official references of contracts signed with chosen contractual counterparts, c) justification that the technical specifications of the chosen programmes are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID, d) the total number of applicants, the list of beneficiaries, the amount

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												being awarded to each beneficiary (excluding VAT), e) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
121	D: Co-financing of investment in RDI demonstration and pilot projects	Target	Completed RDI pilot projects in the field of circular economy		Number	0	15	Q4	2025	Public Agency for the Promotion of Enterprise, Internationalisation, Foreign Investment and Technology (SPIRIT)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Public Agency for Entrepreneurship, Internationalisation, Foreign Investment and Technologies demonstrating the completion of projects; b) list of completed projects; c) evidence on the commitment of support.
122	D: Co-financing of investment in RDI demonstration and pilot projects	Target	Completed RDI pilot projects in the field of circular economy		Number	15	30	Q2	2026	Public Agency for the Promotion of Enterprise, Internationalisation, Foreign Investment and Technology (SPIRIT)	Reference to “funding” shall be understood as amounts committed	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Public Agency for Entrepreneurship, Internationalisation, Foreign Investment and Technologies demonstrating the completion of projects; b) list of completed projects, including their size;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												c) evidence on commitment of support; d) summary showing amount of committed funds.
123	E: Establishing the National Food Institute as a central pillar of the innovation ecosystem in food supply chains	Milestone	Entry into operation of the National Food Institute	Entry into operation of the National Food Institute				Q4	2025	Ministry of Agriculture, Forestry and Food, founder of the Institute		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation, including the number of square metres in the Institute dedicated to RDI activities in the food processing industry; b) Proof of use for the RDI equipment; c) explanation about the legal and practical setup of the National Food Institute, including data on its

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												financing, management structure, transparency of activities and conditions for new organisations to join.
124	A: Strengthening capital markets	Milestone	Entry into force of the Act on forms of alternative investment funds	Provision in the law indicating the entry into force of the Act on forms of alternative investment funds				Q4	2021	Ministry of Finance		Copy of the publication in the Official Journal of the Act on Forms of Alternative Investment Funds and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include, as an annex: a) relevant extracts demonstrating the definition of the three forms of alternative investment funds and b) an explanation of how the EU

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												legal framework and recommendations in the area of capital markets have been taken into account.
125	A: Strengthening capital markets	Milestone	Adoption of a capital market development strategy	Adoption of a capital market development strategy by the government				Q2	2022	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of the adopted strategy and a link to the website where the strategy can be accessed. Publication of the Decision of the Government of the Republic of Slovenia on the website of the Ministry of Finance b) justification that the strategy is fully aligned with the description,

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												requirements and objectives as set out in the milestone and of the description of the reform in the CID.
126	B: A more productive economy for the digital and green transition	Milestone	Entry into force of amendments to the Investment Promotion Act with the aim of promoting the green transition	Provision in the law indicating the entry into force of amendments to the Investment Promotion Act				Q4	2021	Ministry for Economic Development and Technology		Copy of the publication in the Official Journal of the Amendment to the Investment Promotion Act and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence and reference to the relevant provision indicating the entry into force of the law.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
127	B: A more productive economy for the digital and green transition	Milestone	Entry into force of Implementing Regulation of the Investment Promotion Act	Provision in the regulation indicating the entry into force of Implementing Regulation of the Investment Promotion Act				Q2	2022	Ministry for Economic Development and Technology		Copy of the publication in the Official Journal of the amendments to the Decree on Conditions and Criteria and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence and reference to the relevant provision indicating the entry into force of the Regulation.
128	C: Support for decarbonisation, productivity, and competitiveness of companies	Milestone	Award of contract for projects to support regional development	Communication of awards				Q2	2022	Ministry of Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) List of awarded contracts including the amounts awarded and the beneficiaries (their size, location, number of employees); b) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
129	C: Support for decarbonisation, productivity, and competitiveness of companies	Milestone	Award of contract for projects to promote investment	Communication of awards				Q2	2023	Ministry of Economic Development and Technology,		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) copy of contract award notification, b) the list of contractual counterparts, c) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
130	C: Support for decarbonisation, productivity, and competitiveness of companies	Target	Completed projects to promote investment		Number	0	59	Q2	2026	Ministry for Economic Development and Technology	Reference to “funding” shall be understood as amounts committed	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Ministry of Economic Development and Technology demonstrating the completion of projects; b) list of completed projects, including their size (without VAT); c) evidence on the commitment of funds to the projects; d) summary showing amount of committed funds to beneficiaries.
131	C: Support for decarbonisation, productivity, and competitiveness of companies	Target	Completed projects to support regional development		Number	0	200	Q4	2025	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Ministry of Economic Development and Technology demonstrating the completion of projects; b) list of completed projects, including their size.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
132	C: Support for decarbonisation, productivity, and competitiveness of companies	Target	Additional completed projects to support regional development		Number	200	300	Q2	2026	Ministry for Economic Development and Technology	Reference to “funding” shall be understood as amounts committed	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Ministry of Economic Development and Technology demonstrating the completion of projects; b) list of additional completed projects, including their size; c) evidence on the commitment of funds to the projects; d) summary showing amount of committed funds to beneficiaries.
133	D: Providing innovative ecosystems of economic and business infrastructure	Milestone	Award of contracts for innovative business infrastructure ecosystems and their management	Communication of awards				Q2	2022	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) copy of contract award notification; b) the list of contractual counterparts; c) explanation of how selected projects support regional

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												development and prioritise the re-use of degraded sites and close links to public transport and road connections.
134	D: Providing innovative ecosystems of economic and business infrastructure	Target	Completed projects for innovative business infrastructure ecosystems and their management.		Number	0	15	Q2	2026	Ministry for Economic Development and Technology	Reference to “funding” shall be understood as amounts committed	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Public Agency for Entrepreneurship, Internationalisation, Foreign Investment and Technologies demonstrating the completion of projects; b) list of completed projects, including their size (without VAT); c) evidence on the commitment of funds to the projects; d) summary showing amount of committed funds to beneficiaries;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												e) copy of the pilot business management project.
135	A: Structural measures to strengthen the resilience of the labour market	Milestone	Entry into force of the Act establishing a “crisis” short-time work scheme	Provision in the law indicating the entry into force of the Act establishing a “crisis” short-time work scheme				Q4	2022	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Copy of the publication in the Official Journal of the Act Establishing a “Crisis” Short-time Working Scheme and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This shall also include an explanation of how the needs analysis and experience with the implementation of the intervention measure during the COVID-19 epidemic and in cooperation with

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												the social partners were incorporated in the draft law.
136	A: Structural measures to strengthen the resilience of the labour market	Milestone	Entry into force of amendments to the Labour Market Regulation Act	Provision in the law indicating the entry into force of amendments to the Labour Market Regulation Act				Q2	2024	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Copy of the publication in the Official Journal of the amendments to the Labour Market Regulation Act and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This shall include an analysis of the foreseen impact of the amendments on promoting longer working lives.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
137	A: Structural measures to strengthen the resilience of the labour market	Milestone	Draft amendments to pension legislation for consultation	Draft amendments to the Pension and Disability Insurance Act aimed at ensuring the fiscal sustainability and adequacy of the pensions are transmitted to the Economic and Social Council				Q2	2023	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Summary document duly justifying how the work on legislation will lead to the fulfilment of the milestone, including the analysis on how the legislative changes will lead to the fulfilment of the objectives set in the description of the milestone and of the reform in the CID. Link to the draft law in SI official system. Confirmation of its transmission from the Ministry of Labour, Family, Social Affairs and Equal Opportunities to the Economic and Social Council containing the draft legal texts of amendments.
138	A: Structural measures to strengthen the resilience of the labour market	Milestone	Legislative proposal for comprehensive amendments to the Pension and Disability Insurance Act transmitted to the National Assembly	The proposal for legislative amendments is adopted by the Government of the Republic of Slovenia and transmitted to the National Assembly.				Q4	2023	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) confirmation that the draft transmitted to the National Assembly includes all the elements mentioned in the description of Milestone 139.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
139	A: Structural measures to strengthen the resilience of the labour market	Milestone	Entry into force of amendments to the Pension and Disability Insurance Act, aimed at ensuring fiscal sustainability of the system and adequate pensions	Provision in the law indicating the entry into force of amendments to the Pension and Disability Insurance Act				Q4	2024	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Copy of the publication in the Official Journal of the amendments to the Pension and Disability Insurance Act and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) has fulfilled the key objectives of (i) extending the period of employment, increasing the labour market integration of older people, (ii) ensuring the adequacy of pensions and the financial sustainability of the pension system stemming from increasing age-related expenditure based on commonly agreed assumption.
140	A: Structural measures to strengthen the resilience of the labour market	Milestone	Update of the implementation documents for the Guidelines for the implementation of active labour market policy 2021-2025	Completed and published review and update of the implementation documents of the Guidelines for the implementation of active labour market policy 2021-2025				Q4	2024	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of the published review and update of the implementation documents and a link to the website where they can be accessed.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
141	B: Supporting more flexible ways of organising work	Milestone	Operational online platform with tools for employers and workers to promote flexible ways of work	Online platform is operational				Q4	2022	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificates signed by the competent authority certifying that projects have been completed and are operational, and b) link to the platform.
142	B: Supporting more flexible ways of organising work	Target	Completed projects establishing or upgrading home working conditions		Number	0	135	Q2	2026	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Ministry of Labour, Family, Social Affairs and Equal Opportunities demonstrating the completion of projects, b) list of completed projects, including their size and the number of employees covered.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
143	C: Introducing more flexible working methods adapted to the needs of persons with disabilities in sheltered enterprises and employment centres	Target	Completed projects for sheltered enterprises and employment centres		Number	0	53	Q2	2024	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Ministry of Labour, Family, Social Affairs and Equal Opportunities demonstrating the award of projects, b) Estimated number of people with disabilities involved, c) list of completed projects.
144	D: Faster entry of young people into the labour market	Target	Number of additional young people in subsidised employment on the basis of an open-ended contract		Number	0	1300	Q4	2022	Ministry of Labour, Family, Social Affairs and Equal Opportunities	The Employment Service of the Republic of Slovenia shall check the continuation of employment after the end of the subsidy period, as follows: Day 30, 12 months and 18 months	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) list of newly concluded grant contracts and access to underlying data and copies of the grants contracts; b) statistics on the beneficiaries, including the type and length of training received.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
											after payment of the last monthly subsidy.	
145	D: Faster entry of young people into the labour market	Target	Number of additional young people in subsidised employment on the basis of an open-ended contract		Number	1300	4000	Q4	2024	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) list of additional newly concluded grant contracts and access to underlying data and copies of the grants contracts; b) statistics on the additional beneficiaries, including the type and length of training received.
146	E: Training and education of employees	Target	Number of employees having successfully completed training/education programmes		Number	0	7000	Q4	2024	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) statistics on the beneficiaries and information on the trainings provided, including the type and

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												length of training received; b) copies of the training programmes completed; c) documentation explaining how priority has been given to the trainings of older and low-skilled employees.
147	E: Training and education of employees	Target	Number of employees having successfully completed training/education programmes		Number	7000	113 00	Q2	2026	Ministry of Labour, Family, Social Affairs and Equal Opportunities and Public Scholarship, Development, Disability and Maintenance Fund of the Republic of Slovenia		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document will include as an annex the following documentary evidence and elements: a) statistics on the additional beneficiaries and information on the additional trainings provided, including the type and length of training received; b) copies of the additional training programmes completed; c) documentation explaining how priority has been given to the trainings of older and low-skilled employees; d) evidence of transfer of funds.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
148	A: Strengthening the sustainable development of tourism	Milestone	Upgraded data monitoring in the Slovenian Green Tourism Scheme	Upgrades to data monitoring for the Slovenian Green Tourism Scheme are operational				Q2	2024	Ministry of Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
149	A: Strengthening the sustainable development of tourism	Milestone	Entry into force of a Decree on Development Incentives for Tourism	Provision in the decree indicating the entry into force of a Decree on Development Incentives for Tourism following adoption by the government.				Q4	2021	Ministry for Economic Development and Technology		Copy of the publication in the Official Journal Decree on Development Incentives for Tourism and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
150	B: Sustainable development of Slovenia's tourist accommodation offers to raise the added value of tourism	Milestone	Award of contracts for increasing the energy efficiency of tourist accommodation	Communication of awards				Q4	2022	Ministry for Economic Development and Technology		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) A list of the publication of the awards on the website of the Ministry; b) the reference and link to the website of the Ministry where the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												list of the awards has been published; c) evidence that proof the percentage of eligible costs of renovation or new construction related to energy efficiency improvements; d) extract of the official documents containing the selection criteria used to ensure that new buildings' primary energy demand is at least 20 % lower than requirement for nearly zero energy buildings.
151	B: Sustainable development of Slovenia's tourist accommodation offers to raise the added value of tourism	Target	Completed energy renovation projects for increasing the energy efficiency of tourist accommodation		Number	0	44	Q2	2026	Ministry for Economic Development and Technology	Reference to "funding" shall be understood as amounts committed	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: A list of the projects indicating for each of the project: a) the name of the project, the location and a brief description, including its surface area; b) the declaration of completion of the works; c) evidence of commitment of funds to beneficiaries.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
152	B: Sustainable development of Slovenia's tourist accommodation offers to raise the added value of tourism	Target	Completed construction or full reconstruction projects for increasing the energy efficiency of tourist accommodation		Number	0	11	Q2	2026	Ministry for Economic Development and Technology	Reference to "funding" shall be understood as amounts committed	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: A list of the projects indicating for each of the project: a) the name of the project, the location and a brief description, including its surface area; b) the declaration of completion of the works; c) evidence of commitment of funds to beneficiaries.
153	C: Sustainable development of public and shared tourism infrastructure and natural attractions in tourist destinations	Target	Completed projects in public and shared tourism infrastructure		Number	0	35	Q4	2025	Ministry for Economic Development and Technology		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This summary document shall include as an annex the following documentary evidence and elements for each project: a) the name of the projects, the location and a brief description, including justification on how the conditions in the description in the target are satisfied, including the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												condition that total amount of funding exceeds 10m EUR.
154	D: Sustainable restoration and revitalisation of cultural heritage and public cultural infrastructure	Milestone	Award of contracts for renovation of cultural heritage sites	Communication of awards				Q4	2022	Ministry of culture	<p>Award of contracts refers to the selection for renovation of the 15 cultural heritage sites owned by municipalities and the state.</p> <p>Accordance with the green public procurement act means that the selected projects will</p>	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of call for proposals (link to the website of the Ministry of Culture), accompanied by the list beneficiaries, the amount being awarded to each beneficiary (excluding VAT) (for cultural heritage sites owned by municipalities),</p> <p>b) Copy of the programme of investments activities for chosen projects – cultural monuments owned by state (link to the website</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
											comply with DNSH principle.	of the Ministry of Culture), with a project description, size and period for implementation.
155	D: Sustainable restoration and revitalisation of cultural heritage and public cultural infrastructure	Target	Cultural heritage sites renovated		Number	0	15	Q2	2026	Ministry of Culture	Reference to “funding” shall be understood as amounts committed	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This summary document shall include as an annex the following documentary evidence and elements for each project: a) the name of the projects, the location and a brief description, b) evidence on the commitment of funds to the projects.
156	A: Renovating the education system	Target	Modernised curricula for		Number	0	216	Q4	2025	Council of Experts and	In the current practice, in	Summary document duly justifying how the milestone (including all the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
	for the green and digital transitions		early childhood education and care, primary and secondary schools							Ministry of Education, Science and Sport	SI the formal approval of the curricula is with the Council of Experts. After that they are formally adopted by the Ministry of Education.	constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Ministry of education, Science and Sport demonstrating the implementation of required actions, b) Links to the modernised curricula.
157	E: The comprehensive transformation of green and digital education	Target	Professionals and managers having completed training in digital and sustainable development competences		Number	0	9500	Q2	2024	Ministry of Education, Science and Sport	KATIS (Catalogue of Further Education and Training Programmes) or potential upgrades or replacement applications, in which the publication of training programmes, registration of participants, notification of registration, recording of	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document will include as an annex the following documentary evidence and elements: a) a list of the individual certificates proving that the training programmes have been completed; b) the number of training actions/hours completed and/or the number of candidates enrolled; c) the type of training provided with detail of its content and learning format used.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
											attendance, confirmation of obligations, evaluation and certification takes place. Each individual is counted as an indicator only once. In the Life-Long-Learning area, the Ministry of Education, Science and Sport will monitor the number of participants. The reference to 13 educational training days in the description refers to total days of	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
											training provided divided by the number of persons receiving training. The differences in training intensity reflect different levels of prior knowledge and training.	
158	E: The comprehensive transformation of green and digital education	Target	Professionals and managers having completed training in digital and sustainable development competences		Number	9500	20 000	Q2	2026	Ministry of Education, Science and Sport	The reference to 13 educational training days in the description refers to total days of training provided divided by the number of persons receiving training. The differences	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document will include as an annex the following documentary evidence and elements: a) a list of additional individual certificates proving that the training programmes have been completed; b) the number of additional training actions/hours completed and/or the number of candidates enrolled; c) the type of additional training

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
											in training intensity reflect different levels of prior knowledge and training.	provided with detail of its content and learning format used.
159	B: Reform of higher education for a green and resilient transition	Target	Modernised higher education curricula		Number	0	68	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Links to the modernised curricula; b) Notification of the quality assurance agency for higher education by the higher education institutions about the changes in the curricula.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
160	F: Pilot projects for higher education reform for a green and resilient transition	Milestone	Completed selection of pilot projects for the renewal of the higher education process	Communication of results				Q2	2022	Ministry of Education, Science and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) a list of - chosen projects with a project description and period for implementation, - official references of contracts signed with chosen contractual counterparts, b) justification that the technical specifications of the chosen projects are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID.
161	F: Pilot projects for higher education reform for a green and resilient transition	Target	Completed pilot projects for the renewal of the higher education process		Number	0	30	Q4	2025	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Report by Ministry of Education,

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												Science and Sport demonstrating the completion of projects.
162	C: Modernisation of secondary vocational education training	Target	Modernised vocational education training programmes		Number	0	41	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) proof of the favourable opinion issued by the Ministry of Education, Science and Sport, b) links to the modernised curricula.
163	G: Strengthening cooperation between the education system and the labour market	Target	Mentors in companies having successfully completed training		Number	0	3900	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) a list of the individual certificates proving that the training programmes have been completed;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												b) the type of training provided with detail of its content and learning format used.
164	H: Greening education infrastructure in Slovenia	Milestone	Completed selection of investment projects in greening education infrastructure	Signature of contracts				Q2	2023	Ministry of Education, Science and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) a list of signed contracts between the Ministry of Education, Science and Sport and the beneficiaries with a project description and period for implementation, b) justification that the technical specifications of the chosen projects are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
165	H: Greening education infrastructure in Slovenia	Target	Surface area of new educational facilities		Number (m ²)	0	4906	Q2	2024	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation.
166	H: Greening education infrastructure in Slovenia	Target	Surface area of new educational facilities		Number (m ²)	4906	34532	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificate of completion of the additional new surface area in educational facilities issued in accordance with the national legislation.
171	A: Removing administrative barriers	Milestone	Entry into force of the Debureaucratisation Act	Provision in the law indicating the entry into force of the Debureaucratisation Act				Q2	2021	Prime Minister Office		Copy of the publication in the Official Gazette of the Debureaucratisation Act and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												fulfilled, with appropriate links to the underlying evidence.
172	A: Removing administrative barriers	Milestone	Entry into force of the Second Debureaucratisation Act	Provision in the law indicating the entry into force of the Second Debureaucratisation Act				Q2	2022	Prime Minister Office		Copy of the publication in the Official Gazette of the Second Debureaucratisation Act and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
173	B: Modern and resilient public sector	Milestone	Entry into force of a law regulating the pay system in the public sector	Provision in the law indicating the entry into force of a law regulating the pay system in the public sector				Q2	2023	Ministry of Public Administration		Copy of the publication in the Official Gazette of the Law Regulating the Pay System in the Public Sector and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This documentation shall also include, in particular, a) a detailed assessment of the fiscal

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												impact of the reform, and b) a copy of the competence model developed for the state administration.
174	C: Creating systemic conditions for investment growth	Milestone	Entry into force of the amendment to the Public Procurement Act	Provision in the law indicating the entry into force of the amendment to the Public Procurement Act				Q4	2021	Ministry of Public Administration		Copy of the publication in the Official Gazette of the amendment to the Public Procurement Act and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled with appropriate links to the underlying evidence.
175	C: Creating systemic conditions for investment growth	Target	Proportion of negotiated procedures without prior publication in all transparently		% (Percent age)	26	14	Q4	2024	Ministry of Public Administration		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence in accordance with the Single Market Scoreboard methodology.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
			published procedures									
176	C: Creating systemic conditions for investment growth	Milestone	Completed technical assistance to support the implementation of public procurement reforms	Output report with assessment and recommendations submitted.				Q2	2022	Ministry of Public Administration		Output technical assistance report assessing the implementation of ongoing public procurement reforms including a set of preliminary recommendations for the authorities. Such report may be delivered as part of a broader technical assistance project supporting the implementation of public procurement measures covered in the RRP.
177	C: Creating systemic conditions for investment growth	Milestone	Completed independent analysis of the impact of public procurement reforms and formulation of measures and targets to improve the system	Output report with assessment and recommendations submitted.				Q4	2024	Ministry of Public Administration		Output technical assistance report assessing the implementation of public procurement reforms including a set of recommendations for the authorities from technical assistance to improve the public procurement system, with particular emphasis on increasing competition in the public procurement market, digitalisation and transparency, in line with the EU legal framework. Such report may be delivered as part of a broader technical assistance project supporting the implementation of public

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												procurement measures covered in the RRP.
178	C: Creating systemic conditions for investment growth	Milestone	Alignment of Slovenia's public procurement databases with the European Commission's database and transmission of the data necessary for the full publication of public procurement indicators in the Single Market Scoreboard	All indicators of the Single Market Scoreboard related to public procurement are published in the Scoreboard database.				Q4	2021	Ministry of Public Administration		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Explanations on the measures taken to align the data provision in Tenders Electronic Daily; b) Copy of and/or accessible link to the public procurement database.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
179	C: Creating systemic conditions for investment growth	Milestone	Public Procurement Academy is operational	Public Procurement Academy is operational				Q2	2023	Ministry of Public Administration		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate references to the underlying evidence. The document shall be accompanied by: a) the work programme of the Public Procurement Academy with a link to the relevant government website.
180	C: Creating systemic conditions for investment growth	Milestone	Entry into force of amendments to the Construction Act and the Spatial Planning Act	Provision in the law indicating the entry into force of amendments to the Construction Act and the Spatial Planning Act				Q2	2022	Ministry of the Environment and Spatial Planning		Copy of the publication in the Official Gazette of the amendments to the Construction Act and the Spatial Planning Act and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
181	D: Implementation of the Recovery and Resilience Plan – control and audit systems	Milestone	National Decree describing the procedure for carrying out audits and controls in compliance with applicable	Decree on the implementation of the recovery and resilience plan; Guidelines of the Coordinating Body; Amendment of the Decree on				Q3	2021	URSOO – National coordinator for RRF		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) copy of the publication in the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
			Union and national legislation and the Guidelines of the Coordinating Body adopted by the Government; establishment of the Office for the Implementation of the recovery and resilience plan and upgraded repository system for audit and controls: information for monitoring implementation of RRF.	bodies affiliated to ministries; audit report confirming repository system functionalities								Official Gazette of the Decree on the implementation of the recovery and resilience plan and the Amendment of the Decree on bodies affiliated to ministries; b) copy of the published the Guidelines of the Coordinating Body and the link to the website where it can be accessed; c) Copy of the final audit report on the repository system (MFERAC) and acceptance protocol including a summary of the functionalities of the system. The audit report shall clearly indicate: (a) the auditor/responsible body signing the report; (b) the date on which the report is signed; (c) whether the system is operational and has at least the following functionalities: (i) collects data and monitors the achievement of milestones and targets; (ii) collects, stores and ensures access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation; (d) that the data is being collected by the implementing bodies and/or beneficiaries/any other entity

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												entrusted with this task, according to the national set-up and that the data is being stored into the system; (e) any weaknesses of the system identified by the report and any corrective actions recommended to address them.
182	A: Healthcare System Reform	Milestone	Establishment of an independent body to monitor and control quality in the healthcare system	An independent body to monitor and control quality in the healthcare system is operational				Q4	2023	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) Copy of the adopted legal act establishing an independent health quality monitoring body with a link to the website of the Ministry of Health, organigram and staffing, strategic and operational plans.
183	A: Healthcare System Reform	Milestone	Entry into force of amendments to the Healthcare and Health Insurance Act	Provisions in the law indicating the entry into force of amendments to the Healthcare and Health Insurance Act				Q4	2024	Ministry of Health		Copy of the publication in the Official Journal of the Healthcare and Health Insurance Act and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence, including

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												of how the amendments will ensure the quality, accessibility and financial sustainability of healthcare.
184	B: Strengthening the competence of health personnel to ensure quality of care	Target	Additional nurses trained for treating patients with chronic diseases		Number	0	175	Q4	2025	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) documents confirming the implementation of the training and statistics (geographical spread, specialisation, etc., as appropriate) about the number of nurses who completed the training.
185	C: Digital transformation of healthcare	Milestone	Award of contract for a national telemedicine system	Communication of award				Q2	2023	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence, including: - Copy of contract(s) award notification - extract of the relevant parts of the technical specifications of the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												project proving alignment with the description of the milestone and investment in the CID - the list of contractual counterparts.
186	C: Digital transformation of healthcare	Target	Health institutions using the central storage of images		% (Percentage)	0	10	Q4	2023	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Certificates signed by the competent authority certifying that the connections to the central system have been completed, were tested for the use by end-users and are operational, and link to the platform. b) summary (with data) from the relevant national Competent Authority confirming storage and retrieval of images from the PACS by healthcare providers”.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
187	C: Digital transformation of healthcare	Target	Health professionals using the national telemedicine system		Number	0	1500	Q4	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) final report, including data from the relevant National Competent Authority (an extract from the records showing the number of users, type of use, degree of coverage, etc.); b) anonymised list of the individual healthcare professionals using the system.
188	D: Accessibility of the health system	Milestone	Upgraded rehabilitation centre with increased capacity is operational	Completed construction works and obtained use permit				Q4	2024	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Operating licence issued by the relevant Competent Authority (according to the national standards) confirming that the facility can be used with the mentioned capacity and for the intended purposes; b) compliance with energy efficiency criteria.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
189	D: Accessibility of the health system	Target	Reduced average time of arrival of emergency medical assistance		Number (minutes)	16	15	Q2	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: - Publication of reports on the functioning of emergency medical assistance by the health service – including data /statistics (breakdown per region, etc.).
190	E: Effective treatment of communicable diseases	Milestone	Award of a contract for the construction of Ljubljana Infectious Clinic	Communication of award				Q4	2023	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) copy of contract award decision b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of milestone and of the description of the investment in the CID.
191	E: Effective treatment of communicable diseases	Milestone	Award of contract for equipment for Ljubljana	Communication of award				Q2	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
			Infectious Clinic									evidence. This document shall include as an annex the following documentary evidence: - justification of how the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID. - publication of the award of the contractor for the purchase of equipment and the signed contract with the most advantageous contractor on the Public Procurement Portal.
192	E: Effective treatment of communicable diseases	Milestone	Ljubljana Infectious Clinic is operational	Completion of construction works and operating licence obtained				Q2	2026	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Operating licence issued by the relevant Competent Authority, according to the national standards, ensuring the capacity of accommodating patients, energy certificate in line with milestone 190.
193	E: Effective treatment of	Milestone	Award of contract for	Communication of award				Q4	2022	Ministry of Health		Summary document duly justifying how the milestone (including all the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
	communicable diseases		the construction of Maribor Infectious Clinic									constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) copy of contract award decision.
194	E: Effective treatment of communicable diseases	Milestone	Award of contract for equipment for Maribor Infectious Clinic	Communication of award				Q4	2024	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) copy of or link to contract(s) award decision; b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the target/milestone and of the description of the investment in the CID, including the technical guidelines and the necessary equipment specification to ensure that it is safe and enables patients with infectious diseases to be treated effectively in accordance with medical standards.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
195	E: Effective treatment of communicable diseases	Milestone	Maribor Infectious Clinic is operational	Completion of construction works and operating licence obtained				Q2	2026	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Operating licence issued by the relevant Competent Authority, according to the national standards - implying the possibility of accommodating patients, energy certificate in line with milestone 190.
196	A: Establishing a single system for long-term care	Milestone	National monitoring model for quality indicators for long-term care providers	A national model to monitor the quality of long-term care provided is adopted by the Ministry of Health				Q4	2021	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the decision on the adoption of a national monitoring model and a link to the website where the decision can be accessed. (with links to access the decision and an explanatory document on the final monitoring model).

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
197	A: Establishing a single system for long-term care	Milestone	Entry into force of the Long-term Care Act	Provision in the law indicating entry into force of the Long-term Care Act				Q2	2022	Ministry of Health		Publication of the Long-term Care Act in the Official Gazette of the Republic of Slovenia and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including of how the act will ensure the sustainable financing of the long-term care system; with appropriate links to the underlying evidence, including to the Long-Term Care Act.
198	A: Establishing a single system for long-term care	Milestone	Entry into force of implementing acts to the Long-Term Care Act	Provision in the law indicating entry into force of implementing acts to the Long-Term Care Act				Q2	2022	Ministry of Health		Publication of implementing acts in the Official Gazette of the Republic of Slovenia relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence, including to the implementing acts to the Long-Term Care Act.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
199	A: Establishing a single system for long-term care	Milestone	Entry into force of the Law on compulsory long-term care insurance	Entry into force of the Law on compulsory long-term care insurance				Q4	2025	Ministry of Health, Ministry of Labour, Family, Social Affairs and Equal Opportunities OR Ministry of Finance		Publication of the Law on compulsory long-term care insurance in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence, including to the law.
200	A: Establishing a single system for long-term care	Milestone	All rights and services under the integrated long-term care system are fully applicable	Completed phase-in of all rights and services under the Long-Term Care Act				Q4	2025	Ministry of Health		Report establishing a) number of persons eligible under the act and b) number of persons actually benefitting from the rights and services, by right and service. - The latter should allow us to check that actually all services are available.
201	B: Ensuring integrated treatment of persons in need of higher levels of long-term care and more complex nursing services	Milestone	Award of a contract for additional capacity of facilities for long-term care	Communication of award				Q2	2023	Ministry of Health,	The term 'selected facilities' refers to successful bidders, it does not presume that those are necessarily existing facilities but could also be new ones.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence: a) Copy of contract(s) award notification; b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID; c) the list of selected facilities;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												d) extract of the relevant parts containing the selection criteria that ensure compliance with energy efficiency.
202	B: Ensuring integrated treatment of persons in need of higher levels of long-term care and more complex nursing services	Target	Additional capacity of facilities for long-term care operational	Increase of the capacity of LTC facilities by 200 beds	Number	0	200	Q2	2026	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) operating licence issued in accordance with the national legislation; b) report by an independent engineer endorsed by the relevant ministry, including justification that the technical specifications of the project(s) are in line with the description of the target and of the description of the investment in the CID.

Milestones, targets and related indicators – loan support

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
13	B: Reform of electricity supply to promote renewable energy sources	Milestone	Entry into force of the Electricity Supply Act	Provision in the law indicating the entry into force of the Act on the Supply of Electricity				Q2	2022	Ministry of Infrastructure		Publication of the Electricity Supply Act in the Official Gazette of the Republic of Slovenia laying down the rules for the functioning of the electricity market, production, transmission, distribution, storage and supply of electricity, together with provisions for the protection of final customers, the modalities and forms of provision of utilities in electricity transmission and distribution and the electricity market, principles and measures to achieve security of electricity supply, measures to prevent energy poverty and other issues of electricity supply, with a reference to the provision indicating the entry into force.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
14	B: Reform of electricity supply to promote renewable energy sources	Target	Additional power of new renewable self-supply power plants connected and operating		Number (MW)	0	55	Q4	2025	Ministry of Infrastructure		Report by system operator duly justifying the completion of the target This document shall include: a) the amount of renewables capacity connected to the distribution grid and operating since the entry into force of the Electricity Supply Act; b) the location.
15	E: Production of electricity from renewable energy sources	Milestone	Award of contracts for new renewable energy sources generating installations	Communication of awards				Q4	2023	Ministry of Infrastructure		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification; b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												c) the list of beneficiaries; d) extract of the relevant parts containing the selection criteria that ensure compliance with relevant EU and national environmental legislation and with the relevant Annex to the Delegated Commission Regulation (EU) (C(2021) 2800 final) supplementing the Taxonomy Regulation (EU) 2020/852.
16	E: Production of electricity from renewable energy sources	Target	Additional power from new renewable electricity generation installations		Number (MW)	0	35	Q2	2026	Ministry of Infrastructure	“Reference to “funding” shall be understood as amounts committed”	Report duly justifying the completion of the target (i.e. 35 MW of renewable energy sources electricity capacity in operation, or the maximum volume compatible with the tender under milestone 15 with a total amount of funding that shall be at least EUR 50 000 000). This document shall include the list of projects and for each of them: a) a description of the project; b) a copy of the certificate of completion issued in accordance with national

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												legislation; and c) location.
17	F: Further strengthening the electricity distribution network	Milestone	Opening of a call for tender for a new low-voltage distribution network	Publication of tender specifications				Q4	2022	Ministry of Infrastructure	The tender conditions shall cover new control systems and sensor technologies enabling interactive and intelligent monitoring, measurement, quality control or management of the production, transmission, distribution or consumption of energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: a) copy of the publication of the call for tender, showing that the competition is open to applications until the budgetary envelope is exhausted, and b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
											within the distribution network.	description of the investment in the CID.
18	F: Further strengthening the electricity distribution network	Target	Length of new operational distribution network		Number (km)	0	1520	Q2	2026	Ministry of Infrastructure		Report by the system operator ratified by the Ministry of Infrastructure. The report shall include the list and number of projects supported including a) description of the project; b) beneficiaries; c) number of kilometres of new low voltage distribution network operational (at least 1520 km in total); d) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID; and e) location.
46	B: Strengthening prevention to increase flood safety	Milestone	Entry into force of a new Flood Risk Management Plan	Provision in the plan indicating the entry into force of the Plan				Q4	2022	Ministry of the Environment and Spatial Planning		Copy of the plan published on the website of the Government of the Republic of Slovenia with a reference to the provision indicating the entry into force.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
47	F: Further reducing flood risks and reducing the risk to other climate-related disasters	Target	Population benefiting from flood protection projects		Number	0	56 000	Q2	2026	Ministry of the Environment and Spatial Planning		Report by Ministry of the Environment and Spatial Planning duly justifying the completion of the target.
48	F: Further reducing flood risks and reducing the risk to other climate-related disasters	Target	Number of completed flood protection projects favouring, as far as possible, 'nature based solutions' and green infrastructures		Number	0	20	Q2	2026	Ministry of the Environment and Spatial Planning and Water Directorate of the Republic of Slovenia		Report duly justifying the completion of the target with appropriate links to the underlying evidence. This document shall include the list and number of projects supported including: a) description of the project, including nature-based solutions; b) beneficiaries; c) location d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority.
49	D: Increasing the efficiency of the operation of public environmental protection services	Milestone	Entry into force of the Utilities and Environmental Protection Act	Provision in the law indicating the entry into force of the Utilities and Environmental Protection Act				Q4	2022	Ministry of the Environment and Spatial Planning		Publication of the Public Utilities Protection Act in the Official Gazette of the Republic of Slovenia with a reference to the provision indicating the entry into force.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
50	H: Further projects for the discharge, treatment and re-use of urban waste water	Milestone	Award of contracts for urban waste water discharge and treatment projects	Communication of awards				Q4	2022	Ministry of the Environment and Spatial Planning		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification for 10 urban waste water discharge and treatment projects; b) extract of the relevant parts of the technical specifications of the project proving alignment with the EU acquis and environmental regulations; c) the list of beneficiaries; d) extract of the relevant parts containing the selection criteria that ensure that projects shall address the reconstruction of existing systems to increase energy efficiency and reduce the consumption of electricity by at least 10 %. Newly built systems shall have a net zero energy consumption.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
51	H: Further projects for the discharge, treatment and re-use of urban waste water	Target	Number of completed urban waste water discharge and treatment projects		Number	0	10	Q2	2026	Ministry of the Environment and Spatial Planning		Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence. This document shall include the list and number of projects supported including: a) description of the project; b) beneficiaries; c) location, including if Natura 2000 area; d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority; e) energy efficiency certificate.
52	I: Further drinking water supply and savings projects	Milestone	Award of contracts for projects for the supply of drinking water	Communication of awards				Q4	2022	Ministry of the Environment and Spatial Planning		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification for projects for the supply of drinking water.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												b) extract of the relevant parts of the technical specifications of the project proving alignment with the EU acquis and environmental regulations; c) the list of beneficiaries; d) extract of the relevant parts containing the selection criteria that ensure that existing systems reduce the consumption of the electricity by at least 10 %, and newly built systems have an average energy consumption of less than or equal to 0.5 kWh or an Infrastructure Leakage Index (ILI) of 1.5 or less.
53	I: Further drinking water supply and savings projects	Target	Number of completed drinking water supply projects		Number	0	10	Q2	2026	Ministry of the Environment and Spatial Planning		Summary document duly justifying the completion of the target published with appropriate links to the underlying evidence. This document shall include the list and number of projects supported including: a) description of the project; b) beneficiaries; c) location, including if Natura 2000 area; d) certificate of completion/acceptance of works or similar document signed by

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												contractor and contracting authority; e) energy efficiency certificate; and f) extract of the relevant parts containing the selection criteria that ensure that existing systems reduce the consumption of the electricity by at least 10 %, and newly built systems have an average energy consumption of less than or equal to 0.5 kWh or an Infrastructure Leakage Index (ILI) of 1.5 or less.
67	Further increasing railway infrastructure capacity	Milestone	Award of contract for upgrading the Ljubljana railway station – Phase 1	Communication of awards				Q4	2023	Ministry of Infrastructure-Directorate of the Republic of Slovenia for Infrastructure		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification for upgrading the Ljubljana railway station; b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												CID c) the list of beneficiaries; d) extract of the relevant parts containing the selection criteria that ensure compliance with DNSH and tagging specificities.
68	Further increasing railway infrastructure capacity	Milestone	Completed renovation of Ljubljana Railway Station	Completed construction works and report on technical inspection issued.				Q2	2026	Ministry of Infrastructure-Directorate of the Republic of Slovenia for Infrastructure		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificate of completion of works at the Ljubljana Railway Station issued in accordance with the national legislation and report of performed technical inspection; b) report by an independent engineer endorsed by the relevant ministry, including justification that the technical specifications of the project(s) are aligned with the description of the milestone/target and of the description of the investment in the CID.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
167	D: Strategy for greening education and research infrastructure in Slovenia	Milestone	Adoption of the Strategy for Greening Education and Research Infrastructures	Adoption of the Strategy for Greening Education and Research Infrastructures by the Government				Q4	2022	Ministry of Education, Science and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) Copy of the adopted strategy and a link to the website where the strategy can be accessed; b) Explanation of how specific characteristics and specific needs, such as the principles of sustainable construction of near-zero energy buildings, spatial design, digital transition, and innovative pedagogical approaches were taken into account in the preparation of the strategy.
168	I: Further greening education infrastructure in Slovenia	Milestone	Completed selection of investment projects in greening education infrastructure	Signature of contracts				Q2	2023	Ministry of Education, Science and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												documentary evidence and elements: a) a list of: - signed contracts between the Ministry of Education, Science and Sport and the beneficiaries with a project description and period for implementation, b) copy of the invitation/call by the Ministry of Education, Science and Sport; c) justification that the technical specifications of the chosen projects are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
169	I: Further greening education infrastructure in Slovenia	Target	Surface area of new educational facilities	m ²	Number	0	31017	Q2	2025	Ministry of Education, Science and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificate of completion.
170	I: Further greening education infrastructure in Slovenia	Target	Surface area of new educational facilities	m ²	Number	31017	38667	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) certificate of completion issued.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
203	C: Ensuring a safe living environment for dependent persons	Milestone	Award of contract for construction of new institutional care facilities	Communication of award				Q2	2023	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Decision on the award of contractors published on the public procurement portal Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence: a) Copy of contract(s) award notification; b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID; c) the list of beneficiaries.
204	C: Ensuring a safe living environment for dependent persons	Target	Additional available places in institutional care facilities		Number	0	850	Q2	2026	Ministry of Labour, Family, Social Affairs and Equal Opportunities		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) a list of projects and for each

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												of them: - a brief description; - number of additional places; - official references of the certificate of completion issued in accordance with national legislation.
205	A:Strengthening the stock of public rental housing	Milestone	Entry into force of amendments to the Housing Act	Provision in the law indicating entry into force of amendments to the Housing Act				Q4	2021	Ministry of the Environment and Spatial Planning		Copy of the publication of the amendment to the Housing Act in the Official Gazette of the Republic of Slovenia and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.
206	A:Strengthening the stock of public rental housing	Target	Additional public rental housing		Number (dwellings)	0	4500	Q2	2026	Ministry of the Environment and Spatial Planning, Housing Fund of the Republic of Slovenia, Municipal Housing Funds	The selected projects will comprise different numbers of dwellings.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) a list of projects and for each of them: - a brief description;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												<ul style="list-style-type: none"> - number of dwellings - a official references of the certificate of completion issued in accordance with national legislation' b) report by an independent engineer endorsed by the relevant ministry, including justification that the technical specifications of the project(s) are aligned with the requirements under the Housing Act.
207	B: Provision of public rental housing	Milestone	Award of contracts for the provision of public rental housing	Communication of awards				Q2	2022	Ministry of the Environment and Spatial Planning	The selected projects will comprise different numbers of dwellings.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: <ul style="list-style-type: none"> a) copy of contracts award notification; b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and of the description of the investment in the CID;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
												c) the list of contractual counterparts; d) Energy certificate for new buildings proving their compliance with nearly zero-energy consumption.
208	B: Provision of public rental housing	Target	Additional public housing rental dwellings		Number	0	200	Q4	2024	Ministry of the Environment and Spatial Planning, Housing Fund of the Republic of Slovenia, Municipal Housing Funds		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) a list of projects and for each of them - a brief description; - list of public rental housings - official references of the certificate of completion issued in accordance with national legislation.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion		Responsibility for reporting and implementation	Further specification	Verification mechanism
					Unit of measure	Baseline	Goal	Q	Year			
209	B: Provision of public rental housing	Target	Additional public housing rental dwellings		Number	200	480	Q4	2025	Ministry of the Environment and Spatial Planning, Housing Fund of the Republic of Slovenia, Municipal Housing Funds		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) a list of projects and for each of them - a brief description; - list of public rental housing for each of the projects - official references of the certificate of completion issued in accordance with national legislation.

Annex II

Arrangements and Timetable for Monitoring

Non Repayable Support

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
1	A: Reform of the promotion of renewable energy sources in Slovenia	Milestone	Entry into force of the Act on the Promotion of the Use of Energy from Renewable Energy Sources	Provision in the law indicating the entry into force of the Act on the Promotion of the Use of Energy from Renewable Energy Sources				Q2	2022
1.1	A: Reform of the promotion of renewable energy sources in Slovenia	Monitoring step	Interim report including the proposed activities to shorten the permit and authorisation procedures for wind.					Q2	2022
2	A: Reform of the promotion of renewable energy sources in Slovenia	Milestone	A single point to support investors in obtaining approvals for the installation and connection of generating installations to renewable energy sources is operational.	Single point of contact is operational				Q4	2022
3	A: Reform of the promotion of renewable energy sources in Slovenia	Target	Shortening and simplifying connection of self-supply facilities up to 20 kW		Number (days)	60	30	Q4	2024
3.1	A: Reform of the promotion of renewable energy	Monitoring step	Interim report explaining how the areas with RES potential identified in the biodiversity mapping will be taken into account.					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	sources in Slovenia								
4	D: Energy efficient restructuring of district heating systems with the use of renewable sources	Milestone	Opening of a call for tender for renewable energy sources in district heating systems	Publication of the tender specifications				Q4	2022
5	D: Energy efficient restructuring of district heating systems with the use of renewable sources	Target	Additional capacity of renewable energy sources in district heating systems		Number (MW)	0	26	Q4	2025
6	F: Strengthening the electricity distribution network (transformer stations)	Milestone	Opening of a call for tender for electricity transformer stations	Publication of the tender specifications				Q4	2022
7	F: Strengthening the electricity distribution network (transformer stations)	Target	Number of new electricity transformer stations in operation		Number	0	980	Q2	2026

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
7.1	F: Strengthening the electricity distribution network (transformer stations)	Monitoring step	Interim Report including the list and number of projects supported including a) description of the project; b) beneficiaries; c) number of new electricity transformer stations; d) location.		Number	0	300	Q1	2025
8	C: Energy efficiency in the economy	Milestone	Governance model to support renewable energy sources producers in market access and exchange of energy with industrial consumers	Adoption of an action plan for establishing a governance model for renewable energy sources electricity producers				Q2	2022
9	C: Energy efficiency in the economy	Target	Number of enterprises with acquired e-cards on energy and material efficiency		Number	0	20	Q2	2022
10	C: Energy efficiency in the economy	Target	Increased implementation of recommendations from energy audits		% (Percentage)	0	10	Q4	2024
11	G: Investments to increase energy efficiency in the economy	Milestone	Award of contract for the participation of business consortia in pilot projects in the regulatory sandbox	Communication of awards				Q2	2022
12	G: Investments to increase energy efficiency in the economy	Target	Successfully completed pilot projects		Number	0	3	Q4	2022
19	A: Reform of planning and financing of energy renovation	Milestone	Entry into force of a ban on the use of fossil fuels for heating in new buildings	Provision in the law indicating the entry into force of the relevant Act				Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	of buildings in the public sector								
20	A: Reform of planning and financing of energy renovation of buildings in the public sector	Milestone	Establishment of a revolving fund for the energy renovation of buildings in the public sector	Adopted decree to establish a systemic financial resource for the implementation of priority energy renovations				Q4	2023
21	B: Sustainable renovation of buildings	Milestone	Opening of a call for tender for the implementation of individual upgrades of technical building systems	Publication of tender specifications				Q4	2022
22	B: Sustainable renovation of buildings	Milestone	Opening of a call for tender for energy and sustainable renovation of publicly owned buildings of high administrative and social importance	Publication of tender specifications				Q4	2022
23	B: Sustainable renovation of buildings	Milestone	Opening of a call for tender for energy and sustainable renovation of publicly owned residential buildings	Publication of tender specifications				Q4	2022
24	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovations of buildings of high administrative and social importance		Number (m²)	0	29000	Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
24.1	B: Sustainable renovation of buildings	Monitoring step	Interim report detailing progress towards reaching the target, including written proof of handover or acceptance of performed works (m2) and the registration numbers of the energy performance certificates before and after the renovation action, and energy saving achieved		Number (m²)	0	13500	Q4	2023
25	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovations of buildings of high administrative and social importance		Number	29000	89000	Q2	2026
26	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovation of buildings through individual upgrades of technical building systems		Number (m²)	0	36000	Q4	2025
26.1	B: Sustainable renovation of buildings	Monitoring step	Interim report detailing progress towards reaching the target, including written proof of handover or acceptance of performed works (m2) and the registration numbers of the energy performance certificates before and after the renovation action, and energy saving achieved		Number (m²)	0	10000	Q4	2024
27	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovation of publicly owned residential buildings implemented		Number (m²)	0	20000	Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
28	B: Sustainable renovation of buildings	Target	Completed energy and sustainable renovation of public buildings financed under the revolving fund for the energy renovation of public buildings		Number (m²)	0	10000	Q2	2026
29	A: Strengthening preparedness and response in the event of climate-driven disasters	Milestone	Entry into force of a resolution on the national programme of protection against natural and other disasters	Provision in the resolution indicating the entry into force of a national programme of protection against natural and other disasters				Q4	2023
30	E: Social and economic resilience to climate-related disasters in the Republic of Slovenia	Target	Newly established training and response facilities for climate-related operational disasters		Number	0	3	Q4	2025
31	E: Social and economic resilience to climate-related disasters in the Republic of Slovenia	Target	Participants with completed trainings in responding to floods and large-scale wild fires		Number	0	2000	Q4	2025
32	F: Reducing flood risks and reducing the risk to other climate-related disasters	Milestone	Award of contracts for flood safety investments	Communication of awards				Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
32.1	F: Reducing flood risks and reducing the risk to other climate-related disasters	Monitoring step	Interim report detailing progress towards the milestone and in particular: (i) the draft terms of reference including eligibility conditions and selection criteria, showing how they integrate nature-based-solutions and compliance with the relevant annexes of the Commission Delegated Regulation (EU) (C(2021) 2800 final) supplementing the Taxonomy Regulation (EU) 2020/852; and (ii) an explanation of the methodology and process that will be followed to ensure that selected projects comply with the DNSH provisions and Copies of agreements with municipalities		Number (contracts)	0	20	Q1	2022
33	F: Reducing flood risks and reducing the risk to other climate-related disasters	Target	Rehabilitated sites threatened by landslides due to seismic risk		Number	0	6	Q4	2025
33.1	F: Reducing flood risks and reducing the risk to other climate-related disasters	Monitoring step	Interim report detailing progress towards the target and in particular: (i) the draft terms of reference including eligibility conditions and selection criteria; (ii) an explanation of the methodology and process that will be followed to ensure that selected projects comply with the DNSH provisions; (iii) Copy of contracts award notification.		Number (contracts)	0	6	Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
34	F: Reducing flood risks and reducing the risk to other climate-related disasters	Target	Population benefiting from flood protection projects		Number	0	6000	Q2	2026
35	F: Reducing flood risks and reducing the risk to other climate-related disasters	Target	Number of completed flood protection projects supporting, as far as possible, 'nature based solution' and green measures		Number	0	5	Q4	2025
35.1	F: Reducing flood risks and reducing the risk to other climate-related disasters	Monitoring step	Interim report detailing progress towards the target and in particular: Increase of the number of completed flood protection projects supporting, as far as possible, 'nature based solution' and green measures And Copies of contracts for project implementation		Number	0	4	Q2	2024
36	C: Restoring and mitigating the effects of climate change and climate-related disasters on resilient forest biodiversity	Milestone	Entry into force of amendments to rules on conditions for entry in the register of suppliers and other obligations of suppliers and on the requirements concerning the marketing of forest reproductive material	Provision in the amendments indicating the entry into force of rules on conditions for entry in the register of suppliers and other obligations of suppliers and on the requirements concerning the marketing of forest reproductive material				Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
37	G: Centre for seeds, nurseries and forest protection	Milestone	Centre for seeds, nurseries and forest protection is operational	Completion of construction works and operational licence obtained				Q4	2024
38	H: Urban waste water discharge and treatment projects	Milestone	Award of contracts for urban waste water discharge and treatment projects	Communication of awards				Q4	2022
39	H: Urban waste water discharge and treatment projects	Target	Number of completed urban waste water discharge and treatment projects		Number	0	5	Q4	2024
40	H: Urban waste water discharge and treatment projects	Target	Number of completed urban waste water discharge and treatment projects		Number	5	12	Q4	2025
41	H: Urban waste water discharge and treatment projects	Target	Number of completed urban waste water discharge and treatment projects		Number	12	15	Q2	2026
42	I: Drinking water supply and savings projects	Milestone	Award of contracts for drinking water supply projects	Communication of awards				Q4	2022
43	I: Drinking water supply and savings projects	Target	Number of completed drinking water supply projects		Number	0	5	Q4	2024
44	I: Drinking water supply and savings projects	Target	Number of completed drinking water supply projects		Number	5	12	Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
45	I: Drinking water supply and savings projects	Target	Number of completed drinking water supply projects		Number	12	15	Q2	2026
54	A: Reform of the organisation of public passenger transport	Milestone	Entry into force of the Act establishing an integrated public passenger transport operator	Provision in the law indicating the entry into force of the Act				Q2	2022
55	A: Reform of the organisation of public passenger transport	Milestone	A public passenger transport management company is operational	Notification of the government on the establishment of a public passenger transport management company				Q4	2022
56	A: Reform of the organisation of public passenger transport	Target	Increase in public transport service		Number (million km)	50	60	Q2	2023
57	C: Increasing railway infrastructure capacity	Milestone	Award of contracts for upgrading railway sections	Communication of awards to upgrade railway tracks on sections: Kranj – Jesenice Ljubljana – Brezovica and Brezovica – Preserje and Preserje – Borovnica				Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
57.1	C: Increasing railway infrastructure capacity	Monitoring step	Interim report detailing progress towards the target and in particular: (i) the draft terms of reference including eligibility conditions and selection criteria; (ii) an explanation of the methodology and process that will be followed to ensure that selected projects comply with the DNSH provisions.					Q2	2022
58	C: Increasing railway infrastructure capacity	Milestone	Award of contracts to upgrade the Grosuplje and Domžale railway stations	Communication of awards to upgrade Grosuplje and Domžale stations				Q4	2022
58.1	C: Increasing railway infrastructure capacity	Monitoring step	Interim report detailing progress towards the target and in particular: (i) the draft terms of reference including eligibility conditions and selection criteria (ii) an explanation of the methodology and process that will be followed to ensure that selected projects comply with the DNSH provisions.					Q2	2022
59	C: Increasing railway infrastructure capacity	Target	Upgraded railway stations		Number (stations)	0	2	Q2	2024
60	C: Increasing railway infrastructure capacity	Target	Length of upgraded railway lines		Number (km)	0	49	Q2	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
60.1	C: Increasing railway infrastructure capacity	Monitoring step	Interim report detailing progress towards reaching the target. The report shall include: a) information on technical progress; b) qualitative information on investment; c) implementation issues					Q2	2023
60.2	C: Increasing railway infrastructure capacity	Monitoring step	Interim report detailing progress towards reaching the target. The report shall include: a) information on technical progress; b) qualitative information on investment; c) implementation issues					Q2	2024
61	D: Digitalisation of rail and road infrastructure	Target	Operational locomotives additionally equipped with ETCS level 2		Number	0	32	Q2	2026
61.1	D: Digitalisation of rail and road infrastructure	Monitoring step	Interim report detailing progress towards reaching the target. The report shall include: a) information on technical progress; b) qualitative information on investment; c) implementation issues					Q2	2023
62	D: Digitalisation of rail and road infrastructure	Target	Roads covered by a traffic control and management system		Number (km)	0	70	Q4	2025
62.1	D: Digitalisation of rail and road infrastructure	Monitoring step	Interim report detailing progress towards reaching the target. The report shall include: a) information on technical progress; b) qualitative information on investment; c) implementation issues					Q4	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
63	B: Reform of the deployment of alternative fuels infrastructure	Milestone	Entry into force of an Act on Alternative Fuels in Transport	The entry into force of a law establishing a national regulatory framework in the field of alternative transport fuels.				Q2	2022
64	B: Reform of the deployment of alternative fuels infrastructure	Target	Operational recharging or refuelling points for alternative powered vehicles		Number	1300	1714	Q4	2025
64.1	B: Reform of the deployment of alternative fuels infrastructure	Monitoring step	Interim report detailing progress towards reaching the target. The report shall include: a) information on technical progress; b) qualitative information on investment; c) implementation issues		Number	1300	1500	Q2	2024
65	E: Promoting the deployment of alternative fuels infrastructure in transport	Target	Operational recharging points accessible to the public for electric vehicles		Number	0	482	Q4	2025
65.1	E: Promoting the deployment of alternative fuels infrastructure in transport	Monitoring step	Interim report detailing progress towards reaching the target. The report shall include: a) information on technical progress; b) qualitative information on investment; c) implementation issues		Number	0	200	Q2	2024
66	E: Promoting the deployment of alternative fuels	Target	Operational recharging points for electric vehicles owned by public administration		Number	0	104	Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	infrastructure in transport								
66.1	E: Promoting the deployment of alternative fuels infrastructure in transport	Monitoring step	Interim report detailing progress towards reaching the target. The report shall include: a) information on technical progress; b) qualitative information on investment; c) implementation issues		Number	0	35	Q4	2023
69	A: Establishing a framework for sustainable and green transformation	Milestone	Entry into force of amendments on extended producer responsibility and recovery of waste	Provision in the law indicating the entry into force of amendments to the Decree on the Management of Packaging and Packaging Waste and the Waste Regulation				Q4	2022
70	A: Establishing a framework for sustainable and green transformation	Milestone	Developing and applying of a green budgetary planning methodology	Development and start of application of a green budgetary planning methodology				Q4	2023
71	A: Establishing a framework for sustainable and green transformation	Milestone	One-stop shop for the circular economy is operational	The one-stop shop for the circular economy is operational				Q2	2022
72	B: Integrated strategic project to decarbonise Slovenia through	Milestone	Award of contracts for support to companies in the transition to a circular economy	Communication of awards				Q2	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	the transition to a circular economy								
72.1	B: Integrated strategic project to decarbonise Slovenia through the transition to a circular economy	Monitoring step	Interim report detailing progress towards the milestone and in particular: (i) the draft terms of reference including eligibility conditions and selection criteria, showing how they integrate compliance with the “do no significant harm” Technical Guidance (2021/C58/01), in particular on the protection of biodiversity; and (ii) an explanation of the methodology and process that will be followed to ensure that selected projects comply with the DNSH provisions.					Q2	2023
73	B: Integrated strategic project to decarbonise Slovenia through the transition to a circular economy	Target	Completed projects to support companies in the transition to a circular economy		Number	0	200	Q4	2025
74	C: Increasing wood processing to accelerate the transition to a climate-neutral society	Milestone	Award of contracts for supporting environmentally-friendly wood processing	Communication of awards				Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
74.1	C: Increasing wood processing to accelerate the transition to a climate-neutral society	Monitoring step	Interim report detailing progress towards the milestone and in particular: (i) the draft terms of reference including eligibility conditions and selection criteria, showing how they integrate compliance with the “do no significant harm” Technical Guidance (2021/C58/01), in particular on the protection of biodiversity; and (ii) an explanation of the methodology and process that will be followed to ensure that selected projects comply with the DNSH provisions.					Q2	2022
75	C: Increasing wood processing to accelerate the transition to a climate-neutral society	Target	Completed projects for supporting environmentally- friendly wood processing		Number	0	8	Q2	2025
76	C: Increasing wood processing to accelerate the transition to a climate-neutral society	Target	Completed projects for supporting environmentally- friendly wood processing		Number	8	28	Q2	2026
77	A: Digital transformation of the economy (business and industry)	Milestone	Adoption of a strategy for the digital transformation of enterprises	Adoption of the strategy for the digital transformation of enterprises by the government				Q4	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
78	A: Digital transformation of the economy (business and industry)	Milestone	Guidelines for innovative public procurement	Guidelines for innovative public procurement adopted by the Government of the Republic of Slovenia				Q2	2022
79	A: Digital transformation of the economy (business and industry)	Target	Enterprises with e-identity assigned		Number	0	200	Q2	2022
80	B: Industrial/business digital transformation programme	Milestone	Award of contracts for projects for the digital transformation of enterprises	Communication of awards				Q2	2022
81	B: Industrial/business digital transformation agenda	Target	Consortia of companies with produced digital strategy		Number	0	20	Q2	2022
82	B: Industrial/business digital transformation agenda	Target	Consortia supported with completed comprehensive digital transformation		Number	0	20	Q2	2023
83	D: Cross border and multi-country projects - European Common Data	Milestone	Launch of the call for expression of interest in a new project on next generation cloud.	Publication of a call for expression of interest				Q2	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Infrastructure and Services								
84	D: Cross border and multi-country projects - European Common Data Infrastructure and Services	Target	Data processing solutions developed and integrated at pilot phase		Number	0	7	Q2	2024
85	E: Cross border and multi-country projects - Low-Power Processors and Semiconductor Chips	Milestone	Finalisation of the list of potential participants to the common project.	Finalisation of the list				Q2	2021
86	E: Cross border and multi-country projects - Low-Power Processors and Semiconductor Chips	Target	Number of projects started		Number	0	3	Q2	2023
87	F: Cross border and multi-country projects - European Blockchain Services Infrastructure	Target	European Blockchain Services Infrastructure Nodes opened at national level		Number	0	8	Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
88	F: Cross border and multi-country projects - European Blockchain Services Infrastructure	Target	Services operated through European Blockchain Services Infrastructure		Number	0	6	Q4	2022
89	C: Establishment of cloud infrastructure at the Ministry of Economic Development and Technology	Milestone	Cloud infrastructure is operational	A hybrid cloud providing infrastructure and basic services is operational in the Ministry of Economic Development and Technology				Q2	2022
90	A: Strengthening the governance of the digital transformation of public administration	Milestone	State Administration Informatics Development Council established and operational	Adoption of decision on establishment of the Council by the government and appointment of its members by the Ministry of Public Administration				Q4	2021
91	B: Creating an environment for the use of e-services by public administration	Milestone	Secure national e-identity documents	Start of issuing of new national e-identity cards				Q2	2022
91.1	B: Creating an environment for the use of e-services by public administration	Monitoring step	Entry into force of the Electronic Identity and Trust Services Act and the amended Identity Card Act					Q1	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
92	D: Establishment of a competence centre and increasing skills of staff in the public administration	Milestone	A competence centre established and operational	The Competence Centre is operational				Q4	2023
93	C: Modernising administrative processes for successful digital transformation	Milestone	Removal of legal and administrative obstacles to the provision of e-services	Provisions in the law indicating the entry into force of amendments to the General Administrative Procedure Act and the Decree on Administrative Commerce				Q4	2022
94	F: Transition to Gigabit Society	Milestone	Adoption of a Broadband Plan 2021-2025	The Broadband Plan is adopted by the government				Q2	2022
95	E: Ensuring cybersecurity	Milestone	Increased capacity of public administration to respond to cybersecurity incidents	Information sharing and analysis centre platform, incident notification platform, and a cybersecurity certification authority are operational				Q2	2026
95.1	E: Ensuring cybersecurity	Monitoring step	Progress report submitted to the European Commission					Q4	2023
96	G: Modernising the digital environment of public administration	Milestone	Establishment of a national SI-EuroQCI network	A national SI-EuroQCI network is operational				Q2	2026

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
97	G: Modernising the digital environment of public administration	Milestone	Entry into operation of the e-Legislation platform	Entry into operation of the e-Legislation platform				Q4	2025
97.1	G: Modernising the digital environment of public administration	Monitoring step	Launch of the call for tender for the e-Legislation platform					Q2	2022
97.2	G: Modernising the digital environment of public administration	Monitoring step	Progress report submitted to the European Commission					Q4	2023
98	G: Modernising the digital environment of public administration	Target	Number of civil servants having completed digital skills training		Number	0	40000	Q2	2026
98.1	G: Modernising the digital environment of public administration	Monitoring step	Number of civil servants having completed digital skills training		Number	0	8000	Q4	2023
99	H: Gigabit infrastructure	Target	Additional households with broadband access		Number	0	8500	Q2	2026
99.1	H: Gigabit infrastructure	Monitoring step	Publication of the call					Q3	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
99.2	H: Gigabit infrastructure	Monitoring step	Additional households with broadband access		Number	0	850	Q2	2024
99.3	H: Gigabit infrastructure	Monitoring step	Additional households with broadband access		Number	850	4250	Q2	2025
100	I: Digitalisation of internal security	Target	Users of the new Police Digital Radio Network (TETRA)		Number	0	11000	Q4	2022
101	I: Digitalisation of internal security	Milestone	Private police cloud is operational	Private police cloud is operational				Q4	2025
102	K: Green Slovenian location framework	Target	Interconnected spatial and environmental digital data infrastructure		Number	0	4	Q4	2025
103	L: The digital transition in agriculture, food and forestry	Target	New operational e-services in agriculture, food, and forestry		Number	0	15	Q4	2024
104	L: The digital transition in agriculture, food and forestry	Target	New operational e-services in agriculture, food, and forestry		Number	15	32	Q2	2026
105	N: Digitising justice	Target	New or upgraded IT systems in use by judicial institutions		Number	0	12	Q2	2026
106	J: Digitising education, science and sport	Target	Additional education institutions with optical connections above 1 Gbps		Number	0	228	Q4	2023
106.1	J: Digitising education, science and sport	Monitoring step	Launch of the call					Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
107	J: Digitising education, science and sport	Target	Additional 100 Gbps backbone optical connections		Number	0	40	Q4	2023
107.1	J: Digitising education, science and sport	Monitoring step	Launch of the call					Q2	2022
108	J: Digitising education, science and sport	Target	New IT solutions used in teaching, learning, sport and tracking of vocational education graduates		Number	0	12	Q4	2025
108.1	J: Digitising education, science and sport	Monitoring step	Launch of the call					Q2	2023
109	M: Digitalisation in culture	Target	Cultural institutions with operational dynamic e-services		Number	0	20	Q4	2025
110	A: Operation and management of the RDI system	Milestone	Entry into force of the Act on Research, Development and Innovation Activities	Provision in the law indicating the entry into force of an Act on Research, Development and Innovation Activities following adoption by Parliament				Q2	2022
111	A: Operation and management of the RDI system	Milestone	Joint Programme Committee established and operational	Joint Programme Committee established and operational by decision on the appointment and tasks of the committee by the Government of the Republic of Slovenia				Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
112	B: Co-financing of research innovation projects in support of green transition and digitalisation	Milestone	Decision on selection for programmes to develop low carbon society, economy, resilience and adaptation to climate change	Communication of decision on selection				Q4	2024
112.1	B: Co-financing of research innovation projects in support of green transition and digitalisation	Monitoring step	Publication of call for proposals for programmes to develop low carbon society, economy, resilience and adaptation to climate change (see Milestone 112).	Publication of call for proposals in the Official Gazette and on the website of Public Research Agency of the Republic of Slovenia (ARRS), accompanied by a document duly justifying that the call satisfactorily fulfils the requirements set out in milestone 112.				Q3	2022
113	B: Co-financing of research innovation projects in support of green transition and digitalisation	Milestone	Decision on selection for programmes in the field of digitalisation and digital transformation	Communication of decision on selection				Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
113.1	B: Co-financing of research innovation projects in support of green transition and digitalisation	Monitoring step	Publication of call for proposals for programmes in the field of digitalisation and digital transformation as set out in milestone 113.	Publication of call for proposals, accompanied by a document duly justifying that the call satisfactorily fulfils the requirements set out in milestone 113 in the Official Gazette and on the website of Public Research Agency of the Republic of Slovenia (ARRS).				Q3	2022
114	B: Co-financing of research innovation projects in support of green transition and digitalisation	Milestone	Decision on selection for circular economy research and innovation projects	Communication of decision on selection				Q4	2024
114.1	B: Co-financing of research innovation projects in support of green transition and digitalisation	Monitoring step	Publication of call for proposals for circular economy research and innovation projects as set out in milestone 114	Publication of call for proposals in the Official Journal and on web pages of the Agency SPIRIT, accompanied by a document duly justifying that the call satisfactorily fulfils the requirements set out in milestone 114.				Q2	2023
115	B: Co-financing of research innovation projects in support of green	Target	Completed projects to develop a low carbon society, economy, resilience and adaptation to climate change		Number	0	2	Q2	2026

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	transition and digitalisation								
116	B: Co-financing of research innovation projects in support of green transition and digitalisation	Target	Completed projects in the field of digitalisation and digital transformation		Number	0	2	Q2	2026
117	B: Co-financing of research innovation projects in support of green transition and digitalisation	Target	Completed circular economy research and innovation projects		Number	0	50	Q4	2025
118	B: Co-financing of research innovation projects in support of green transition and digitalisation	Target	Completed circular economy research and innovation projects		Number	50	95	Q2	2026
119	C: Co-financing of projects to enhance the international mobility of Slovenian researchers and research	Target	Completed projects for mobility and/or reintegration of Slovenian researchers		Number	0	88	Q2	2026

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	organisations and to promote the international involvement of Slovenian applicants								
119.1	C: Co-financing of projects to enhance the international mobility of Slovenian researchers and research organisations and to promote the international involvement of Slovenian applicants	Monitoring step	Selection of beneficiaries for the mobility and/or reintegration of Slovenian researchers as set out in target 119	Publication of the call on the website of Public Research Agency of the Republic of Slovenia (ARRS). Documentation that the selection of beneficiaries has taken place, accompanied by a document duly justifying that the underlying call satisfactorily fulfilled the requirements set out in target 119.				Q2	2025
120	D: Co-financing of investment in RDI demonstration and pilot projects	Milestone	Completed selection for projects in RDI pilot schemes in the field of circular economy.	Communication of decisions				Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
120.1	D: Co-financing of investment in RDI demonstration and pilot projects	Monitoring step	Publication of call for projects in RDI pilot schemes in the field of circular economy as set out in milestone 120.	Publication of call for proposals in the Official Journal and on web pages of the Agency SPIRIT, accompanied by a document duly justifying that the call satisfactorily fulfils the requirements set out in milestone 120.				Q4	2023
121	D: Co-financing of investment in RDI demonstration and pilot projects	Target	Completed RDI pilot projects in the field of circular economy		Number	0	15	Q4	2025
122	D: Co-financing of investment in RDI demonstration and pilot projects	Target	Completed RDI pilot projects in the field of circular economy		Number	15	30	Q2	2026
123	E: Establishing the National Food Institute as a central pillar of the innovation ecosystem in food supply chains	Milestone	Entry into operation of the National Food Institute	Entry into operation of the National Food Institute				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
123.1	E: Establishing the National Food Institute as a central pillar of the innovation ecosystem in food supply chains	Monitoring step	Publication of a legal, financial and substantive study on the establishment of the national food institute as set out in milestone 123 on the website of Ministry of Agriculture, Forestry and Food (MAFF)	Publication of a legal, financial and substantive study on the establishment of the national food institute; and a summary document duly justifying how the interim milestone was satisfactorily fulfilled, with appropriate links to the publication.				Q2	2023
124	A: Strengthening capital markets	Milestone	Entry into force of the Act on forms of alternative investment funds	Provision in the law indicating the entry into force of the Act on forms of alternative investment funds				Q4	2021
125	A: Strengthening capital markets	Milestone	Adoption of a capital market development strategy	Adoption of a capital market development strategy by the government				Q2	2022
126	B: A more productive economy for the digital and green transition	Milestone	Entry into force of amendments to the Investment Promotion Act with the aim of promoting the green transition	Provision in the law indicating the entry into force of amendments to the Investment Promotion Act				Q4	2021
127	B: A more productive economy for the digital and green transition	Milestone	Entry into force of Implementing Regulation of the Investment Promotion Act	Provision in the regulation indicating the entry into force of Implementing Regulation of the Investment Promotion Act				Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
128	C: Support for decarbonisation, productivity, and competitiveness of companies	Milestone	Award of contract for projects to support regional development	Communication of awards				Q2	2022
129	C: Support for decarbonisation, productivity, and competitiveness of companies	Milestone	Award of contract for projects to promote investment	Communication of awards				Q2	2023
130	C: Support for decarbonisation, productivity, and competitiveness of companies	Target	Completed projects to promote investment		Number	0	59	Q2	2026
130.1	C: Support for decarbonisation, productivity, and competitiveness of companies	Monitoring step	Progress report regarding the advancement of the investment promotion projects as set out in milestone 130					Q2	2024
131	C: Support for decarbonisation, productivity, and competitiveness of companies	Target	Completed projects to support regional development		Number	0	200	Q4	2025
131.1	C: Support for decarbonisation, productivity, and competitiveness of companies	Monitoring step	Progress report regarding the advancement of projects to support regional development as set out in target 131					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
132	C: Support for decarbonisation, productivity, and competitiveness of companies	Target	Additional completed projects to support regional development		Number	200	300	Q2	2026
133	D: Providing innovative ecosystems of economic and business infrastructure	Milestone	Award of contracts for innovative business infrastructure ecosystems and their management	Communication of awards				Q2	2022
134	D: Providing innovative ecosystems of economic and business infrastructure	Target	Completed projects for innovative business infrastructure ecosystems and their management.		Number	0	15	Q2	2026
134.1	D: Providing innovative ecosystems of economic and business infrastructure	Monitoring step	Progress report regarding the advancement of the business infrastructure projects as set out in target 134.					Q4	2023
135	A: Structural measures to strengthen the resilience of the labour market	Milestone	Entry into force of the Act establishing a “crisis” short-time work scheme	Provision in the law indicating the entry into force of the Act establishing a “crisis” short-time work scheme				Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
135.1	A: Structural measures to strengthen the resilience of the labour market	Monitoring step	Draft law on the short time work scheme submitted to the parliamentary process as set out in milestone 135.	Ministry of Labour, Family, Social Affairs and Equal Opportunities provide link to the Resolution of the Government regarding the adoption of the draft law on the short time work scheme				Q3	2022
136	A: Structural measures to strengthen the resilience of the labour market	Milestone	Entry into force of amendments to the Labour Market Regulation Act	Provision in the law indicating the entry into force of amendments to the Labour Market Regulation Act				Q2	2024
136.1	A: Structural measures to strengthen the resilience of the labour market	Monitoring step	Ministry of Labour, Family, Social Affairs and Equal Opportunities will prepare a comprehensive analysis of possible measures for extending the working period and possible parametric reforms on the pension system (milestones 136,137), building on the OECD analysis (section 3.3.3 of SI RRP) and present it to the Social Protection Committee (SPC), the Economic Policy Committee (EPC)/Ageing Working Group (AWG), in relation to milestone 136.					Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
136.2	A: Structural measures to strengthen the resilience of the labour market	Monitoring step	Ministry of Labour, Family, Social Affairs and Equal Opportunities ensures government adoption of the draft amendments to Labour Market Regulation Act as set out in milestone 136 and provides link to the resolution of the Government which approves the draft amendments					Q4	2023
137	A: Structural measures to strengthen the resilience of the labour market	Milestone	Draft amendments to pension legislation for consultation	Draft amendments to the Pension and Disability Insurance Act aimed at ensuring the fiscal sustainability and adequacy of the pensions are transmitted to the Economic and Social Council				Q2	2023
138	A: Structural measures to strengthen the resilience of the labour market	Milestone	Legislative proposal for comprehensive amendments to the Pension and Disability Insurance Act transmitted to the National Assembly	The proposal for legislative amendments is adopted by the Government of the Republic of Slovenia and transmitted to the National Assembly.				Q4	2023
139	A: Structural measures to strengthen the resilience of the labour market	Milestone	Entry into force of amendments to the Pension and Disability Insurance Act, aimed at ensuring fiscal sustainability of the system and adequate pensions	Provision in the law indicating the entry into force of amendments to the Pension and Disability Insurance Act				Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
140	A: Structural measures to strengthen the resilience of the labour market	Milestone	Update of the implementation documents for the Guidelines for the implementation of active labour market policy 2021-2025	Completed and published review and update of the implementation documents of the Guidelines for the implementation of active labour market policy 2021-2025				Q4	2024
141	B: Supporting more flexible ways of organising work	Milestone	Operational online platform with tools for employers and workers to promote flexible ways of work	Online platform is operational				Q4	2022
142	B: Supporting more flexible ways of organising work	Target	Completed projects establishing or upgrading home working conditions		Number	0	135	Q2	2026
143	C: Introducing more flexible working methods adapted to the needs of persons with disabilities in sheltered enterprises and employment centres	Target	Completed projects for sheltered enterprises and employment centres		Number	0	53	Q2	2024
144	D: Faster entry of young people into the labour market	Target	Number of additional young people in subsidised employment on the basis of an open-ended contract		Number	0	1300	Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
144.1	D: Faster entry of young people into the labour market	Monitoring step	Ministry of Labour, Family, Social Affairs and Equal Opportunities launches a call for tenders/interest as set out in target 144 and provides links on published call for tenders by the Employment Service of the Republic of Slovenia on its website					Q2	2022
145	D: Faster entry of young people into the labour market	Target	Number of additional young people in subsidised employment on the basis of an open-ended contract		Number	1300	4000	Q4	2024
146	E: Training and education of employees	Target	Number of employees having successfully completed training/education programmes		Number	0	7000	Q4	2024
146.1	E: Training and education of employees	Monitoring step	Call for tenders/interest launched in relation to target 146	Link to the call for tenders/interest launched in relation to target 146				Q2	2022
147	E: Training and education of employees	Target	Number of employees having successfully completed training/education programmes		Number	7000	11300	Q2	2026
148	A: Strengthening the sustainable development of tourism	Milestone	Upgraded data monitoring in the Slovenian Green Tourism Scheme	Upgrades to data monitoring for the Slovenian Green Tourism Scheme are operational				Q2	2024
149	A: Strengthening the sustainable development of tourism	Milestone	Entry into force of a Decree on Development Incentives for Tourism	Provision in the decree indicating the entry into force of a Decree on Development Incentives for Tourism following				Q4	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				adoption by the government.					
150	B: Sustainable development of Slovenia's tourist accommodation offers to raise the added value of tourism	Milestone	Award of contracts for increasing the energy efficiency of tourist accommodation	Communication of awards				Q4	2022
150.1	B: Sustain-able development of Slovenia's tourist accommodation offers to raise the added value of tourism	Monitoring step	The launch of call for tender in relation to milestone 150					Q2	2022
151	B: Sustainable development of Slovenia's tourist accommodation offers to raise the added value of tourism	Target	Completed energy renovation projects for increasing the energy efficiency of tourist accommodation		Number	0	44	Q2	2026
151.1	B: Sustain-able development of Slovenia's tourist	Monitoring step	Progress report on the implementation of the measure described in target 151					Q2	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	accommodation offers to raise the added value of tourism								
152	B: Sustainable development of Slovenia's tourist accommodation offers to raise the added value of tourism	Target	Completed construction or full reconstruction projects for increasing the energy efficiency of tourist accommodation		Number	0	11	Q2	2026
153	C: Sustainable development of public and shared tourism infrastructure and natural attractions in tourist destinations	Target	Completed projects in public and shared tourism infrastructure		Number	0	35	Q4	2025
154	D: Sustainable restoration and revitalisation of cultural heritage and public cultural infrastructure	Milestone	Award of contracts for renovation of cultural heritage sites	Communication of awards				Q4	2022
155	D: Sustainable restoration and revitalisation of cultural heritage	Target	Cultural heritage sites renovated		Number	0	15	Q2	2026

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	and public cultural infrastructure								
155.1	D: Sustainable restoration and revitalisation of cultural heritage and public cultural infra-structure	Monitoring step	Launch of public tenders in line with target 155		Number	0	15	Q4	2023
155.2	D: Sustainable restoration and revitalisation of cultural heritage and public cultural infra-structure	Monitoring step	Award of contracts in line with target 155		Number	0	15	Q2	2024
156	A: Renovating the education system for the green and digital transitions	Target	Modernised curricula for early childhood education and care, primary and secondary schools		Number	0	216	Q4	2025
156.1	A: Renovating the education system for the green and digital transitions	Monitoring step	Proposals of expert groups for the revision of education programmes by revamping curricula in relation to target 156	Documentation by the Ministry of Education, Science and Sport evidencing that expert working groups have tabled their proposals detailing how the curricula should be revised as described in target 156, including links to any underlying evidence.				Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
156.2	A: Renovating the education system for the green and digital transitions	Monitoring step	Progress report by the Ministry of Education, Science and Sport documenting the progress made in implementing target 156					Q2	2024
157	E: The comprehensive transformation of green and digital education	Target	Professionals and managers having completed training in digital and sustainable development competences		Number	0	9500	Q2	2024
158	E: The comprehensive transformation of green and digital education	Target	Professionals and managers having completed training in digital and sustainable development competences		Number	9500	20000	Q2	2026
159	B: Reform of higher education for a green and resilient transition	Target	Modernised higher education curricula		Number	0	68	Q2	2026
159.1	B: Reform of higher education for a green and resilient transition	Monitoring step	Guidelines for the modernisation of professional higher education curricula published in relation to target 159 published by the Ministry of Education, Science and Sport	Publication of guidelines for the modernisation of professional higher education curricula by the Ministry of Education, Science and Sport, with a proposal for an implementation plan, accompanied by a document explaining how the guidelines ensure that				Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				the requirements of target 159 will be met.					
159.2	B: Reform of higher education for a green and resilient transition	Monitoring step	Progress report in relation to target 159	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, including a report by the Ministry of Education, Science and Sport demonstrating the progress on the implementation of the modernised higher education curricula.				Q1	2025
160	F: Pilot projects for higher education reform for a green and resilient transition	Milestone	Completed selection of pilot projects for the renewal of the higher education process	Communication of results				Q2	2022
161	F: Pilot projects for higher education reform for a green and resilient transition	Target	Completed pilot projects for the renewal of the higher education process		Number	0	30	Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
162	C: Modernisation of secondary vocational education training	Target	Modernised vocational education training programmes		Number	0	41	Q2	2026
162.1	C: Modernisation of secondary vocational education training	Monitoring step	Pilots for modernised vocational education training programmes in line with milestone 162	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a) proof of the favourable opinion issued by the Ministry of Education, Science and Sport, b) links to the modernised curricula.	Number	0	5	Q4	2024
163	G: Strengthening cooperation between the education system and the labour market	Target	Mentors in companies having successfully completed training		Number	0	3900	Q2	2026

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
163.1	G: Strengthening cooperation between the education system and the labour market	Monitoring step	Successful offers selected in the first call for tenders for the provision of practical on-the-job training in health, social care and early childhood education, as well as for training of mentors.	Communication of awards				Q4	2023
164	H: Greening education infrastructure in Slovenia	Milestone	Completed selection of investment projects in greening education infrastructure	Signature of contracts				Q2	2023
165	H: Greening education infrastructure in Slovenia	Target	Surface area of new educational facilities		Number (m ²)	0	4906	Q2	2024
166	H: Greening education infrastructure in Slovenia	Target	Surface area of new educational facilities		Number (m ²)	4906	3453 2	Q2	2026
171	A: Removing administrative barriers	Milestone	Entry into force of the Debureaucratisation Act	Provision in the law indicating the entry into force of the Debureaucratisation Act				Q2	2021
172	A: Removing administrative barriers	Milestone	Entry into force of the Second Debureaucratisation Act	Provision in the law indicating the entry into force of the Second Debureaucratisation Act				Q2	2022
173	B: Modern and resilient public sector	Milestone	Entry into force of a law regulating the pay system in the public sector	Provision in the law indicating the entry into force of a law regulating				Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				the pay system in the public sector					
174	C: Creating systemic conditions for investment growth	Milestone	Entry into force of the amendment to the Public Procurement Act	Provision in the law indicating the entry into force of the amendment to the Public Procurement Act				Q4	2021
175	C: Creating systemic conditions for investment growth	Target	Proportion of negotiated procedures without prior publication in all transparently published procedures		% (Percentage)	26	14	Q4	2024
175.1	C: Creating systemic conditions for investment growth	Monitoring step	Proportion of negotiated procedures without prior publication in all transparently published procedures in relation to target 175.		% (Percentage)	26	20	Q1	2023
176	C: Creating systemic conditions for investment growth	Milestone	Completed technical assistance to support the implementation of public procurement reforms	Output report with assessment and recommendations submitted.				Q2	2022
177	C: Creating systemic conditions for investment growth	Milestone	Completed independent analysis of the impact of public procurement reforms and formulation of measures and targets to improve the system	Output report with assessment and recommendations submitted.				Q4	2024
177.1	C: Creating systemic conditions for investment growth	Monitoring step	Delivery of an interim report of the independent analysis on the impact of public procurement reforms	.				Q4	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
178	C: Creating systemic conditions for investment growth	Milestone	Alignment of Slovenia's public procurement databases with the European Commission's database and transmission of the data necessary for the full publication of public procurement indicators in the Single Market Scoreboard	All indicators of the Single Market Scoreboard related to public procurement are published in the Scoreboard database.				Q4	2021
179	C: Creating systemic conditions for investment growth	Milestone	Public Procurement Academy is operational	Public Procurement Academy is operational				Q2	2023
180	C: Creating systemic conditions for investment growth	Milestone	Entry into force of amendments to the Construction Act and the Spatial Planning Act	Provision in the law indicating the entry into force of amendments to the Construction Act and the Spatial Planning Act				Q2	2022
181	D: Implementation of the Recovery and Resilience Plan – control and audit systems	Milestone	National Decree describing the procedure for carrying out audits and controls in compliance with applicable Union and national legislation and the Guidelines of the Coordinating Body adopted by the Government; establishment of the Office for the Implementation of the recovery and resilience plan and upgraded repository system for audit and controls: information for monitoring implementation of RRF.	Decree on the implementation of the recovery and resilience plan; Guidelines of the Coordinating Body; Amendment of the Decree on bodies affiliated to ministries; audit report confirming repository system functionalities				Q3	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
182	A: Healthcare System Reform	Milestone	Establishment of an independent body to monitor and control quality in the healthcare system	An independent body to monitor and control quality in the healthcare system is operational				Q4	2023
183	A: Healthcare System Reform	Milestone	Entry into force of amendments to the Healthcare and Health Insurance Act	Provisions in the law indicating the entry into force of amendments to the Healthcare and Health Insurance Act				Q4	2024
183.1	A: Healthcare System Reform	Monitoring step	Broad public consultation on complete draft amendments to the Healthcare and Health Insurance Act, ensuring quality, accessibility and financial sustainability of healthcare as set out in milestone 183.	Feedback by the Ministry of Health on the outcome of the consultation of interested stakeholders and the general public on a complete draft and how it changed the draft.				Q3	2023
183.2	A: Healthcare System Reform	Monitoring step	Adoption of draft amendments to the Healthcare and Health Insurance Act by the government as set out in milestone 183.	Publication of the act in the Official Gazette and to the decision on the adoption of the draft amendments to the Healthcare and Health Insurance Act by the government ensuring quality, accessibility and financial sustainability of healthcare as set out in milestone 183.				Q4	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
184	B: Strengthening the competence of health personnel to ensure quality of care	Target	Additional nurses having completed specific training for the autonomous treatment of patients with chronic diseases in line with the guidance issued.		Number	0	175	Q4	2025
185	C: Digital transformation of healthcare	Milestone	Award of contract for a national telemedicine system	Communication of contract awards				Q2	2023
185.1	C: Digital transformation of healthcare	Monitoring step	Publication of tender for national telemedicine system as set out in milestone 185.	Tender notice for national telemedicine system as set out in milestone 185 and accompanying documents published on the public procurement portal/ TED.				Q1	2023
186	C: Digital transformation of healthcare	Target	Health institutions using the central storage of images		% (Percentage)	0	10	Q4	2023
187	C: Digital transformation of healthcare	Target	Health professionals using the national telemedicine system		Number	0	1500	Q4	2025
187.1	C: Digital transformation of healthcare	Monitoring step	Anonymised list of the individual healthcare professionals using the system confirming that the system is available for use in the medical sector as set out in target 187.	Confirmation by the Ministry of Health that the national telemedicine system has been developed and has been made available to the first healthcare professionals.				Q2	2025
188	D: Accessibility of the health system	Milestone	Upgraded rehabilitation centre with increased capacity is operational	Completed construction works and obtained use permit				Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
188.1	D: Accessibility of the health system	Monitoring step	Award of contract to upgrade the rehabilitation centre with increased capacity	Contract(s) award notification to upgrade the rehabilitation centre with increased capacity, an extract of the relevant parts of the technical specifications of the project proving alignment with the description of milestone 188 and the investment in the CID.				Q1	2023
189	D: Accessibility of the health system	Target	Reduced average time of arrival of emergency medical assistance		Number (minutes)	16	15	Q2	2025
190	E: Effective treatment of communicable diseases	Milestone	Award of a contract for the construction of Ljubljana Infectious Clinic	Communication of award				Q4	2023
190.1	E: Effective treatment of communicable diseases	Monitoring step	Publication of call for tender for the construction of Ljubljana Infectious Clinic as set out in milestone 190.	Publication of the call on the Public Procurement Portal, showing that the competition is open to applications, and justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the CID.				Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
191	E: Effective treatment of communicable diseases	Milestone	Award of contract for equipment for Ljubljana Infectious Clinic	Communication of award				Q2	2025
192	E: Effective treatment of communicable diseases	Milestone	Ljubljana Infectious Clinic is operational	Completion of construction works and operating licence obtained				Q2	2026
192.1	E: Effective treatment of communicable diseases	Monitoring step	Start of the construction work for the Clinic for the Infectious Diseases in Ljubljana as set out in milestone 192.	Statement by the Ministry of Health confirming the fulfilment of enabling conditions for start of the works (e.g. clearing of the site, demolitions, access roads, earthworks, completion of site office). This document shall include as an annex the following documentary evidence: - signed contract - financial security for good performance of contractual obligation.				Q1	2024
193	E: Effective treatment of communicable diseases	Milestone	Award of contract for the construction of Maribor Infectious Clinic	Communication of award				Q4	2022
194	E: Effective treatment of	Milestone	Award of contract for equipment for Maribor Infectious Clinic	Communication of award				Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	communicable diseases								
195	E: Effective treatment of communicable diseases	Milestone	Maribor Infectious Clinic is operational	Completion of construction works and operating licence obtained				Q2	2026
195.1	E: Effective treatment of communicable diseases	Monitoring step	Start of the construction work for the Clinic for the Infectious Diseases in Maribor as set out in milestone 195.	Statement by the Ministry of Health confirming the fulfilment of enabling conditions for start of the works (e.g. clearing of the site, demolitions, access roads, earthworks, completion of site office). This document shall include as an annex the following documentary evidence: - signed contract - financial security for good performance of contractual obligation.				Q1	2024
196	A: Establishing a single system for long-term care	Milestone	Adoption of national monitoring model for long-term care by the Ministry of Health	A national model to monitor the quality of long-term care provided is adopted by the Ministry of Health				Q4	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
197	A: Establishing a single system for long-term care	Milestone	Entry into force of the Long-term Care Act	Provision in the law indicating entry into force of the Long-term Care Act				Q2	2022
198	A: Establishing a single system for long-term care	Milestone	Entry into force of implementing acts to the Long-Term Care Act	Provision in the law indicating entry into force of implementing acts to the Long-Term Care Act				Q2	2022
199	A: Establishing a single system for long-term care	Milestone	Entry into force of the Law on compulsory long-term care insurance	Entry into force of the Law on compulsory long-term care insurance				Q4	2025
199.1	A: Establishing a single system for long-term care	Monitoring step	Adoption of the Law on compulsory long-term care insurance by the Government and send to the parliamentary procedure as set out in milestone 199.	Link to the decision on the adoption of the Law on compulsory long-term care insurance by the Government. The adoption of the Law on compulsory long-term care insurance by the Government should ensure timely start of the parliamentary procedure.				Q1	2025
200	A: Establishing a single system for long-term care	Milestone	All rights and services under the integrated long-term care system are fully applicable	Completed phase-in of all rights and services under the Long-Term Care Act				Q4	2025
201	B: Ensuring integrated treatment of persons in need of higher levels of	Milestone	Award of a contract for additional capacity of facilities for long-term care	Communication of award				Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	long-term care and more complex nursing services								
201.1	B: Ensuring integrated treatment of persons in need of higher levels of long-term care and more complex nursing services	Monitoring step	Submission to the European Commission of the call specifications to verify compliance with the DNSH selection criteria as set out in milestone 201. Prepared technical specification of public procurement and published on public procurement portal. The technical specifications will be prepared in a way that the Ministry will provide information on DNSH.					Q4	2022
202	B: Ensuring integrated treatment of persons in need of higher levels of long-term care and more complex nursing services	Target	Additional capacity of facilities for long-term care operational	Increase of the capacity of LTC facilities by 200 beds	Number	0	200	Q2	2026

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
202.1	B: Ensuring integrated treatment of persons in need of higher levels of long-term care and more complex nursing services	Monitoring step	Start of construction works -Additional capacity of facilities for long-term care operational as set out in target 202.	Statement by the responsible ministry confirming the fulfilment of enabling conditions for start of the works (e.g. clearing of the site, demolitions, access roads, earth-works, completion of site office). The signed contract contains provisions relating to the construction of a care home.				Q4	2023

Arrangements and Timetable for Monitoring – Loan support

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
13	B: Reform of electricity supply to promote renewable energy sources	Milestone	Entry into force of the Electricity Supply Act	Provision in the law indicating the entry into force of the Act on the Supply of Electricity				Q2	2022
14	B: Reform of electricity supply to promote renewable energy sources	Target	Additional power of new renewable self-supply power plants connected and operating		Number (MW)	0	55	Q4	2025
15	E: Production of electricity from renewable energy sources	Milestone	Award of contracts for new renewable energy sources generating installations	Communication of awards				Q4	2023
15.1	E: Production of electricity from renewable energy sources	Monitoring step	Interim report detailing progress towards the milestone and in particular: (i) the draft terms of reference including eligibility conditions and selection criteria, showing how they integrate compliance with the relevant annexes of the Commission Delegated Regulation (EU) (C(2021) 2800 final) supplementing the Taxonomy Regulation (EU) 2020/852; and (ii) an explanation of the methodology and process that will be followed to ensure that selected projects comply with the DNSH provisions.					Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
15.2	E: Production of electricity from renewable energy sources	Monitoring step	Interim report duly justifying that renewables projects comply with the relevant annexes of the Commission Delegated Regulation (EU) (C(2021) 2800 final) supplementing the Taxonomy Regulation (EU) 2020/852. The report shall detect possible unallocated finances that remain available for solar installations on public buildings					Q1	2023
16	E: Production of electricity from renewable energy sources	Target	Additional power from new renewable electricity generation installations		Number (MW)	0	35	Q2	2026
17	F: Further strengthening the electricity distribution network	Milestone	Opening of a call for tender for a new low-voltage distribution network	Publication of tender specifications				Q4	2022
18	F: Further strengthening the electricity distribution network	Target	Length of new operational distribution network		Number (km)	0	1520	Q2	2026
46	B: Strengthening prevention to increase flood safety	Milestone	Entry into force of a new Flood Risk Management Plan	Provision in the plan indicating the entry into force of the Plan				Q4	2022
47	F: Further reducing flood risks and reducing the risk to other climate-related disasters	Target	Population benefiting from flood protection projects		Number	0	56000	Q2	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
48	F: Further reducing flood risks and reducing the risk to other climate-related disasters	Target	Number of completed flood protection projects favouring, as far as possible, 'nature based solutions' and green infrastructures		Number	0	20	Q2	2026
48.1	F: Further reducing flood risks and reducing the risk to other climate-related disasters	Monitoring step	Interim Report duly justifying the progress towards the target with appropriate links to the underlying evidence. This document shall include the list and number of projects supported including: a) description of the project, including nature-based solutions; b) beneficiaries; c) location; d) certificate of completion/acceptance of works or similar document signed by contractor and contracting authority		Number	0	14	Q4	2025
49	D: Increasing the efficiency of the operation of public environmental protection services	Milestone	Entry into force of the Utilities and Environmental Protection Act	Provision in the law indicating the entry into force of the Utilities and Environmental Protection Act				Q4	2022
50	H: Further projects for the discharge, treatment and re-use of urban waste water	Milestone	Award of contracts for urban waste water discharge and treatment projects	Communication of awards				Q4	2022
51	H: Further projects for the discharge, treatment and re-use of urban waste water	Target	Number of completed urban waste water discharge and treatment projects		Number	0	10	Q2	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
51.1	H: Further projects for the discharge, treatment and re-use of urban waste water	Monitoring step	Interim report detailing progress towards reaching the target on the increase in the number of completed urban waste water discharge and treatment projects		Number	0	5	Q2	2025
52	I: Further drinking water supply and savings projects	Milestone	Award of contracts for projects for the supply of drinking water	Communication of awards				Q4	2022
53	I: Further drinking water supply and savings projects	Target	Number of completed drinking water supply projects		Number	0	10	Q2	2026
53.1	I: Further drinking water supply and savings projects	Monitoring step	Interim report detailing progress towards reaching the target on the increase in the number of completed drinking water supply projects		Number	0	5	Q2	2025
67	Further increasing railway infrastructure capacity	Milestone	Award of contract for upgrading the Ljubljana railway station – Phase 1	Communication of awards				Q4	2023
67.1	Further increasing railway infrastructure capacity	Monitoring step	Interim report detailing progress towards the target and in particular: (i) the draft terms of reference including eligibility conditions and selection criteria (ii) an ex-planation of the methodology and process that will be followed to ensure that selected projects comply with the DNSH provisions.					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
68	Further increasing railway infrastructure capacity	Milestone	Completed renovation of Ljubljana Railway Station	Completed construction works and report on technical inspection issued.				Q2	2026
167	D: Strategy for greening education and research infrastructure in Slovenia	Milestone	Adoption of the Strategy for Greening Education and Research Infrastructures	Adoption of the Strategy for Greening Education and Research Infrastructures by the Government				Q4	2022
168	I: Further greening education infrastructure in Slovenia	Milestone	Completed selection of investment projects in greening education infrastructure	Signature of contracts				Q2	2023
169	I: Further greening education infrastructure in Slovenia	Target	Surface area of new educational facilities	m ²	Number	0	31017	Q2	2025
170	I: Further greening education infrastructure in Slovenia	Target	Surface area of new educational facilities	m ²	Number	31017	38667	Q2	2026
203	C: Ensuring a safe living environment for dependent persons	Milestone	Award of contract for construction of new institutional care facilities	Communication of award				Q2	2023
203.1	C: Ensuring a safe living environment for dependent persons	Monitoring step	Submission to the European Commission of the call specifications to verify compliance with the DNSH selection criteria					Q2	2022
203.2	C: Ensuring a safe living environment	Monitoring step	Publication of the call in the Official Journal					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	for dependent persons								
204	C: Ensuring a safe living environment for dependent persons	Target	Additional available places in institutional care facilities		Number	0	850	Q2	2026
204.1	C: Ensuring a safe living environment for dependent persons	Monitoring step	Start of construction works for Additional available places in institutional care facilities as set out in milestone 204.	Statement by the responsible ministry confirming the fulfilment of enabling conditions for start of the works (e.g. clearing of the site, demolitions, access roads, earthworks, completion of site office).				Q1	2024
205	A: Strengthening the stock of public rental housing	Milestone	Entry into force of amendments to the Housing Act	Provision in the law indicating entry into force of amendments to the Housing Act				Q4	2021
206	A: Strengthening the stock of public rental housing	Target	Additional public rental housing		Number (dwellings)	0	4500	Q2	2026
206.1	A: Strengthening the stock of public rental housing	Monitoring step	Interim report including the list and number of projects supported including a) description of the project; b) beneficiaries; c) number of new public rental housing dwellings constructed and number of new public rental housing dwellings purchased; d) location.		Number (dwellings)	0	3000	Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
207	B: Provision of public rental housing	Milestone	Award of contracts for the provision of public rental housing	Communication of awards				Q2	2022
208	B: Provision of public rental housing	Target	Additional public housing rental dwellings		Number	0	200	Q4	2024
209	B: Provision of public rental housing	Target	Additional public housing rental dwellings		Number	200	480	Q4	2025